

IMPACT ANALYSIS SCHEDULE

5/29/97

IMPACT ANALYSIS TECHNICAL REPORTS (including outline)

Preliminary Administrative Draft (75% complete)	=	May 30, 1997
Env. Staff comments back to Teams	=	June 9, 1997
PCT Meeting	=	June 11, 1997
Administrative Draft (90% complete)	=	July 1, 1997
Env. Staff comments back to Teams	=	July 7, 1997
Provide Technical Reports completed to date to PCT	=	July 16, 1997
<i>Comments from IAT</i> PCT Comments to CALFED staff	=	<i>printing</i> July 20, 1997
Draft Impact Analysis Technical Report (100% complete)	=	August 1, 1997
Env. Staff comments back to Teams	=	August 11, 1997
Provide remaining Technical Reports to PCT/CALFED Staff	=	August 13, 1997
PCT comments to CALFED env. staff	=	August 15, 1997
CALFED staff comments back to Teams	=	August 20, 1997

*all that are done
frickin until Jul 18*

AFFECTED ENVIRONMENT TECHNICAL REPORTS

Preliminary Administrative Draft (75% complete)	=	May 30, 1997
Staff comments back to Teams	=	June 9, 1997
PCT Meeting	=	June 11, 1997
Administrative Draft (90% complete)	=	July 1, 1997
Staff comments back to Teams	=	July 7, 1997
Draft Affected Environment (100% complete)	=	July 16, 1997
PCT Meeting	=	July 16, 1997
PCT Comments to CALFED staff	=	July 25, 1997
Draft Affected Environment (100% complete)	=	August 1, 1997
Env. Staff comments back to Teams	=	August 11, 1997
Provide remaining Technical Reports to PCT/CALFED Staff	=	August 13, 1997
PCT comments to CALFED env. staff	=	August 15, 1997
CALFED staff comments back to Teams	=	August 20, 1997