

January 99

January 00

January 01

Continue  
Program  
Plan  
Review.  
Impact  
Analysis  
Only  
Admin.  
Draft  
4/30

Public  
Draft  
6/25

Public  
Comments  
6/26-9/24

Admin.  
Final;  
Response  
to  
Comments  
Document  
1/10

Public  
Final  
4/4

Waiting  
Period  
4/5-5/6

ROD/  
Findings  
6/6

All Tech. Work  
for Plans  
completed 5/14  
All Tech. Work  
for EIS/EIR  
completed 5/21

### Schedule for Preparation of Programmatic EIS/EIR