

CALFED, BDAC, Workgroup and Tech Team Meeting Schedule thru end of 1996 (Note: Dates are tentative, please confirm)

				BDAC	Agency	BDAC	Water Use	BDAC	Levee	Water	EIR/EIS
				Ecosystem	Ecosystem	Financing	Efficiency	Assurances	Technical	Quality	Workshops/Tech
1996	BDAC	CALFED	PCT	Workgroup	Review Team	Work Group	Work Group	Work Group	Team	Tech Team	Group
June											
20											
21											
24											
25		Workshop #7									
26		Management Team		Ecosystem Goals							
27							Explore Issues Urban Water Conser. (UWC)				
28											
29											
July											
1											
2											
3											
4											
5											
8											
9											
10			Phase II Alter. & workplan Ph II								
11											No Action Altern. Workshop
12											
15											
16											
17											
18					Endangered Species/Priority timing for Divers.	Example Financing scheme					
19	Alternatives								Workplan & prioritization scheme		
22											
23		Management Team									
24				Ecosystem Goals/Adaptive Mgmt.							
25										Ag Water Quality Constit. & Criteria	Impact Assess Process Workshop
26											
29		Public Mtg.									
30											
31					Fish Screens						(7/12/1996)

CALFED, BDAC, Workgroup and Tech Team Meeting Schedule thru end of 1996 (Note: Dates are tentative, please confirm)

				BDAC	Agency	BDAC	Water Use		Levee	Water	EIR/EIS
				Ecosystem	Ecosystem	Financing	Efficiency	Assurances	Technical	Quality	Workshops/Tech
1996	BDAC	CALFED	PCT	Workgroup	Review Team	Work Group	Work Group	Work Group	Team	Tech. Team	Group
Aug											
1							Approve Prop. UWC/discuss prop. AWC				
2											
5											
6											
7										Ecosystem W.Q. Constituents & criteria	
8											
9											
12						Alternative approaches					
13											
14		Press Event (Alternative)	Final Phase II Alter./Update Phase II analysis					1st Meeting Mid August			
15											
16									Priorization scheme	Ag Water Constituents & criteria	
19											
20											
21											
22				Goals, adaptive management & indicators							
23											
26											
27											
28		Management Team (Tentative)			Priority timing Alter. diversion points		Discuss proposal AWC conservation - explore issues - land conversion (Tentative)				Tech Groups 1. Significance thresholds 2. Impact assessment Workplan I
29											
30											
Late Aug.									(7/12/1996)		Late August Tech Group - Impact Assessment Tools

E-009270

E - 0 0 9 2 7 0

CALFED, BDAC, Workgroup and Tech Team Meeting Schedule thru end of 1996 (Note: Dates are tentative, please confirm)

				BDAC	Agency	BDAC	Water Use		Levee	Water	EIR/EIS
				Ecosystem	Ecosystem	Financing	Efficiency	Assurances	Technical	Quality	Workshops/Tech
1996	BDAC	CALFED	PCT	Workgroup	Review Team	Work Group	Work Group	Work Group	Team	Tech Team	Group
Oct											
1											Tech Group - Impact Assessment workplans II
4											Tech Group - No Action Assumptions II
9			Update on Common Program Formulation								
14						Financial structures					
16	Management Team (Tentative)										
17											
18									Prioritization scheme		
23					Staging						
24				Adaptive Mgmt.							
Nov.											
13			Update on Component Formulation and Analysis				Discuss Proposal land conversion & Proposal 'Water Recycling (Tentative)				
15											
18						Phasing/cost allocation 1					
19	Policy Group (Tentative)										
21	BDAC										
Dec.											
11			Update on Analysis of Components				Approve Proposal Land Conversion & Water Recycling (Tentative)				
16						Phasing/cost allocation II					
18	Mgmt Team (Tentative)										
20									Tentative date		(7/12/1996)

