

PCT 12/9/96.

STEIN'S PRESENTATION

Storage and Conveyance Refinement Progress Report

- Stakeholder Outreach and Coordination

- Operating Rules

- Workshop January 28, 1-4 PM *only ALT 1 will be ready for review.* Roll out revised -SACTO.

- DWRSIM Modeling Progress - *Brought files to modeling forum on 1/22. Can access off homepage.*

- Spreadsheet Post-Processing - *significant effort has gone into this.*

- DWRDSM Modeling Progress - *2 things. First we had problems w/ velocity. Improved tool.*

- Groundwater Outreach Program *KK? getting support from locals?*

- Facilities Inventory *Potentially very large storage potential. must recognize*

- Environmental Evaluation

- Engineering Evaluation

Schedule
Be sure
to know
what we
have on
29 consultant
quickly
taking
the
pulse.

Ref: schedule will give us a pretty good
analysis by JAN - now for 2 yr JAN for
ALT 2 + 3. Consequences of ALT 2 + 3 have
big impacts to eco. restoration. Integration
SB: ALT 2 + 3 JAN. Dept of Analysis