

# Ecosystem Roundtable

## Informational Staff Report

---

**Date:** June 13, 2000

**Prepared by:** Peter Jacobsen  
CALFED Bay-Delta Program  
Restoration Coordination Team

**Topic:** Contract Amendment Subcommittee of Roundtable Meeting

**Background:** On May 17, 2000, the contract amendment subcommittee of the Ecosystem Roundtable and the CALFED agency liaisons met in a public meeting to discuss proposed contract amendments. Those present included Walt Hoyer/MWDSC, Dan Keppan/NCWA, Becky Sheehan/CFBF, Susan Ramos/BOR, and Carolyn Yale/USEPA. The details of the proposed project amendments are included in the attached memorandum to the Ecosystem Roundtable Project Amendment Subcommittee.

**Status:** Six Level 1 project amendments have been reviewed by the appropriate contracting agency staff, which after consultation with CALFED staff, were found reasonable and they were approved. They are presented here for information. The seventh Level 1 project amendment, *Bacterial Treatment of Selenium in the Panoche Drainage*, was withdrawn by the project administrator, the Bureau of Reclamation.

The following Level 2 project amendments were reviewed by the Amendment Subcommittee and Agency Liaisons.

Project and Proponent	Change Requested			Reason for Amendment	Liaison Action
	Budget	Scope	Time		
Assessment of Ecological and Human Health Impacts of Mercury in the Bay-Delta Watershed (99-B06) San Jose State University Foundation	\$364,000 (10 percent increase)	Increase scope	None	Requested changes are based on recommendations from an external expert Scientific Review Committee	Recommended for approval. New task include: external QA/QC for \$123,105; project management and coordination for \$75,000; external science review for \$55,000; and mercury speciation for \$110,895; totaling \$364,000

Project and Proponent	Change Requested			Reason for Amendment	Liaison Action
	Budget	Scope	Time		
Fish Passage Improvement Project at the Red Bluff Diversion Dam (99-B07) Tehama-Colusa Canal Authority	None	Modify scope	None	Adjust funding between tasks to accommodate project management and environmental documentation.	Recommended for approval contingent upon TCCA reaching agreement with the Bureau of Reclamation for environmental documentation. Increase funding by \$90,000 (9%) to cover project management costs.

For additional information on this topic, please contact Peter Jacobsen at (916) 651-6482 or Wendy Halverson Martin at (916) 653-5950.