

CALFED No.	Project Description	Applicant	Geographic Area	Funding	Status
------------	---------------------	-----------	-----------------	---------	--------

Contract Agency: CALFED Bay-Delta Program (Prop 204 Funds)

(through 2/2/99)

97-C01	RD 108 screen (A175)	Reclamation District 108	Sacramento Mainstem	\$2,500,000	Fully executed 7/16 - Construction 90% complete
97-C02	Princeton Fish screen (A227)	Reclamation District 1004	Sacramento Mainstem	\$1,750,000	Fully executed 9/22/98, Construction 84% complete.
97-C03	Watershed management planning for Sacramento River Riparian Program (G195)	Department of Water Resources	Sacramento Mainstem	\$200,000	Fully executed 8/4 - sent NTP, DWR completed subcontract with Chico State for the program
97-C04	Selected fish screens (A129)	Department of Fish and Game	Sacramento Tributaries/ Suisun Marsh	\$3,136,370	Sent to contractor 8/7 -DFG cannot contract for fish screen construction over \$500,000, so contract is for small screens for 374,850. Suisun marsh screens may go under DWR contract for \$2,761,520. Small screen contract fully executed by 2/1/99. Sent NTP 2/2/99.
97-C05	Effects of wetlands restoration on methyl mercury levels (D274)	UC Davis	Delta	\$546,171	Fully executed 9/24/98 Sent NTP
97-C06	Contaminant effects on smelt (E6)	UC Davis	Delta	\$437,000	Fully executed 11/20/98 Sent NTP
97-C07	Preventing exotic introductions from ballast water (I46)	UC Sea Grant Extension Program	North Bay	\$222,830	Fully executed 8/24 - sent NTP
97-C08	San Joaquin River real-time water quality management program (D252)	Department of Water Resources	San Joaquin Mainstem	\$932,000	Received scope, review completed, received revised budget 10/14/98, drafting contract.
97-C09	Developing a genetic baseline for San Joaquin salmon (I121)	Department of Fish and Game	San Joaquin Mainstem	\$387,003	Contract signed by Resources Agency 1/11/99, reviewed by DGS and fully executed by 2/1/99. Sent NTP 2/2/99.
97-C10	Stanislaus River channel restoration (Wilms) (H126)	Fish and Game, Department of Water Resources	Stanislaus River	\$1,037,899	Fully executed 9/29/98. Sent NTP. Due to problems obtaining access, this project has been stopped. The contract is cancelled.
97-C11	Gravel at Basso Bridge (H125)	Department of Fish and Game	Tuolumne River	\$250,975	Fully executed 1/5/99 - Sent NTP
97-C12	pesticide use reduction practices (B211)	UC Davis	Other	\$957,781	Fully executed 8/26 - Sent NTP, completed Task Order for year 1 work 11/18/98.
98-C01	Twitchell Island restoration (K250)	Water Resource	Delta	\$3,583,000	Sent to Agency for signature 9/30/98, DWR fiscal is reviewing
98-C02	Culture of Delta Smelt (I166)	UC Davis	Delta	\$194,870	Fully executed 9/10/98. Sent NTP.
98-C03	Hamilton wetlands restoration (M140)	Calif Coastal Conservancy and SF BCDC	Northbay	1000000*	Fully Executed 10/28/98 Signed Task Orders 1-3 for EIR/EIS, Hamilton Conceptual Restoration Plan, and feasibility study.
98-C04	Merced River Ranch acquisition and restoration (H122)	Department of Fish and Game	Merced River	\$658,000	Combined with 98-C05 Basso Bridge land acquisition
98-C05	Basso Bridge land acquisition (H123)	Department of Fish and Game	Tuolumne River	\$172,500	Fully executed 1/5/99 - Sent NTP

CALFED No.	Project Description	Applicant	Geographic Area	Funding	Status
------------	---------------------	-----------	-----------------	---------	--------

98-C06	Water Quality Criteria for Chlorpyrifos and Diazinon (Designated Action)	Department of Fish and Game	Landscape	\$67,753	Sent to contractor 8/28/98, final changes to contract on 10/15/98, currently at DFG fiscal.
98-C07	Fathead Minnow Toxicity (Designated Action)	CVRWQCB	Landscape	\$400,000	Contract signed by Resources Agency 2/1//99, sent to DGS for review 2/2/99.
98-C08	Algal Toxicity (Designated Action)	CVRWQCB	Sacramento River	\$500,000	Contract signed by Resources Agency 2/1//99, sent to DGS for review 2/2/99.
98-C09	Sediment Water Quality (Designated Action)	DFG, RWQC	Delta	\$500,000	Sent comments on review of scope 8/31, received revised scope and budget, currently agencies drafting revised scope based on agency responsibilities.
98-C10	CMARP (Designated Action)	DWR	Landscape	\$800,000	Sent to Agency for signature 9/20/98, DWR fiscal is reviewing.
98-C11	Chinook Salmon Movement in the Lower SJR and South Delta(A1000)	DFG	San Joaquin River and Delta	\$285,000	Contact Kevan Urquhart
98-C12	Steelhead Stocks in Clear Creek (F1001)	USFWS	Clear Creek	\$45,493	Contact Kevin Niemela
98-C13	Spawning Areas of Green Sturgeon in the Upper Sacramento River (F1002)	USFWS	Sacramento River	\$60,801	Contact Kurt Brown.
98-C14	Monitoring Spring and Winter-run Chinook Salmon and Steelhead in Battle Creek (F1003)	USFWS	Battle Creek	\$150,000	Contact Steve Croci
98-C15	Biological Assessment of Green Sturgeon in the Sacramento-San Joaquin Watershed (F1007)	UC Davis	Sacramento-San Joaquin Watershed	\$241,000	Reviewing Scope of Services and drafting contract.
98-C16	Developing a Methodology to Accurately Simulate Entrainment of Fish (I1000)	DFG	Delta	\$200,000	Contact Kevin Urquhart. DFG developing Scope of Services.
Total:				\$	\$21,216,446

Contract Agency: California Urban Water Agencies/ Metropolitan Water District (Stakeholder funds)

97-M01	Wilson Ranch screen (A313)	Deseret Farms of Calif	Sacramento Mainstem	\$200,000	Draft contract under review by proponent.
97-M02	Battle Creek screens and fish passage (A194)	Department of Water Resources	Battle Creek	\$395,000	Final contract being routed for signature.
97-M03	Gorrill Dam screen and ladder (A179)	Gorrill Land Company	Butte Creek	\$369,641	Final contract executed. Project under construction, 50% complete.
97-M04	Adams Dam screen and passage (A330)	Ducks Unlimited, Inc.	Butte Creek	\$217,000	Contract executed. Project construction 30% complete.
97-M05	Saeltzer Dam Fish Passage (A108)	Townsend Flat Water Ditch Company	Clear Creek	\$138,200	USBR undertaking environmental and permitting tasks; therefore, CUWA's funding for this project was reduced by about \$100,000. Contract proponent reviewing contract.
97-M06	Hastings Tract screen feasibility study (A314)	Hastings Island Land Company	Delta	\$27,000	Draft contract being prepared.

CALFED No.	Project Description	Applicant	Geographic Area	Funding	Status
------------	---------------------	-----------	-----------------	---------	--------

97-M07	Banta-Carbona fish screen (A101)	Irrigation District	San Joaquin Mainstem	\$938,875	Received proponents indication of desire to proceed. Contract under preparation.
97-M08	Tuolumne River channel restoration (Pool 9) (H134)	Irrigation District	Tuolumne River	\$2,353,100	Negotiating a change of scope for review by CALFED
97-M09	Tuolumne River setback levees and channel restoration (H136)	Irrigation District	Tuolumne River	\$2,801,000	Negotiating a change of scope for review by CALFED
Total:				\$ 7,439,816	

Contract Agency: National Fish and Wildlife Foundation (Prop 204 funds)

97-N01	Assessment and implementation of urban use reduction of diazion and chlorpyrifos (Sacramento County) (B217)	Sacramento Area Stormwater Permittees	Sacramento Mainstem	\$663,500	Contract signed 8/29/98, received QAQC, need to review 2 draft subcontracts
97-N02	Sacramento River floodplain acquisition and riparian restoration (G261)	WCB, USFWS, The Nature Conservancy	Sacramento Mainstem	\$9,879,800	Awaiting draft Scope and Task Order to address public notice issue.
97-N03	Sacramento River acquisition and riparian forest restoration (G278)	WCB, USFWS, The Nature Conservancy	Sacramento Mainstem	\$1,292,500	contract signed 12/8/98
97-N04	Sacramento River meander restoration (G291)	The Nature Conservancy	Sacramento Mainstem	\$898,700	Contract signed 10/28/98
97-N05	Restoration planning (M and N Fork American River, Auburn Ravine, Coon Creek) (F297)	Placer County	American River	\$222,530	Sent comments on draft scope 7/9. Recently communicated with recipient, received update letter 11/30/98
97-N06	Butte Creek acquisition and riparian restoration (G218)	CSU, Chico	Butte Creek	\$186,128	Contract signed 12/21/98.
97-N07	Cottonwood Creek channel restoration (G171)	Graham Matthews & Associates	Cottonwood Creek	\$61,000	Contractor signed 7/1. NTP sent 7/6. Work is ongoing.
97-N08	Lower Mill Creek riparian restoration (G292)	Mill Creek Conservancy, The Nature Conservancy	Mill Creek	\$69,000	Contract signed 12/29/98
97-N09	Monitoring of Delta contaminants (D264)	San Francisco Baykeeper	Delta	\$100,000	Contract signed 9/18/98
97-N10	Jepson Prairie restoration (K109)	Solano County Farmlands, Open Space Foundation	Delta	\$244,801	Contract mailed 11/2/98; awaiting review by their board.
97-N11	In-Channel Island restoration/demonstration (K185)	Association of Bay Area Governments	Delta	\$270,270	Contract signed 7/15/98. Notice to proceed 7/16.
97-N12	Franks Tract restoration (K216)	Moffatt and Nichol Engineers, DPR, DWR	Delta	\$231,500	Contract signed 12/29/98.
97-N13	Tyler Island levee protection and habitat restoration pilot project (K38)	Habitat Assessment & Restoration Team, Inc	Delta	\$885,202	Contract signed 7/22/98.

CALFED No.	Project Description	Applicant	Geographic Area	Funding	Status
------------	---------------------	-----------	-----------------	---------	--------

97-N14A	Cosumnes floodplain acquisition and restoration (H307)	WCB, The Nature Conservancy	Cosumnes River	\$7,185,100	Need to review Scope of Services and Task Order.
97-N14B	Cosumnes floodplain acquisition and restoration (H307)	WCB, TNC	Cosumnes River		McCormack acquisition will be a separate contract
97-N15	Mokelumne River setback levee and habitat restoration (H304)	Reclamation District 2110	Mokelumne River	\$365,000	Project delayed.
97-N16	Bay Point shoreline Restoration Plan (K42)	East Bay Regional Park District	Suisun Marsh and Bay	\$185,000	Contract signed 8/21/98
97-N17	Martinez Regional shoreline restoration (K44)	East Bay Regional Park District	Suisun Marsh and Bay	\$325,000	Bay Area Transit mitigation money absorbed some actions in the project-awaiting new scope.
97-N18	Cullinan Ranch restoration (M327)	Ducks Unlimited, Inc.	North Bay	\$368,500	Will be submitting second draft scope of services.
97-N19	Tolay Creek restoration (M326)	Ducks Unlimited, Inc.	Tolay Creek	\$283,000	Contract and first task order approved by CALFED and signed 10/16/98
97-N20	Implementing programs to reduce the use of pesticides and fertilizers in Sacramento and San Joaquin watersheds (B289)	Community Alliance with Family Farmers	San Joaquin Mainstem	\$1,680,631	Contractor signed 7/13. Notice to proceed issued 7/20/98. Amended TO 1.
97-N21	Knights Ferry gravel replenishment (H137)	Carl Mesick Consultants	Stanislaus River	\$536,410	Contract signed 9/30/98, reviewing task orders, Ecological Monitoring Plan, quarterly report and invoice.
98-N01	RD 2035 Fish Screen (A1002)	Reclamation District 2035	Sacramento River	\$100,000	
98-N02	Expanding California Salmon Habitat to Alter Dams and Diversions (A1006)	Institute for Fisheries Resources	Bay-Delta Watershed	\$49,000	Guy Phillips. Reviewing Scope of Services.
98-N03	Life History and Stock Composition of Steelhead Trout (F1005)	Yuba Co. Water Agency	Yuba River	\$120,000	
98-N04	Small Fish Screen Evaluation (I1003)	Pelgar Mutual Water Company	Sacramento River	\$95,000	
Total: \$				\$26,297,572	

Contract Agency: U.S. Bureau of Reclamation (Federal funds)

97-B01	improvements/sediment stabilization (Deer, Mill, Antelope Creeks) (F5)	US Forest Service	Sacramento Tributaries	\$371,000	Contract executed 3/16/98
97-B02	Sedimentation movement and availability and monitoring in the Delta (D283)	USGS	Delta	\$1,046,200	Contract executed 3/16/98 for \$587,000. Contract executed 5/21/98 for \$460,000.
97-B03	Liberty Island acquisition (K207)	USFWS	Delta	\$8,577,000	Contract executed 3/11/98
97-B04	Refuge lands (SJR NWR) (L209)	USFWS	San Joaquin Mainstem	\$10,647,000	Contract executed 3/11/98

CALFED No.	Project Description	Applicant	Geographic Area	Funding	Status
------------	---------------------	-----------	-----------------	---------	--------

97-B05	Bear Creek floodplain restoration demonstration project (SLNWR) (L212)	USFWS	Bear Creek	\$334,000	Contract executed 3/14/98
97-B06	Assessment of organic matter in the habitat and its relationship to the food chain (J3)	USGS	Other	\$1,400,000	Contract executed 3/16/98 for \$517,000. Contract executed 7/22/98 for \$833,000..
98-B01	Richter Brothers screen (A226)	Richter Brothers	Sacramento Mainstem	\$49,000	Executed 6/5/98.
98-B02	Boeger Family Farm screen (A319)	Boeger Family Farms	Sacramento Mainstem	\$15,000	Contract executed 8/18/98.
98-B03	ACID fish passage (A215)	Cottonwood Irrigation District	Sacramento Mainstem	\$325,000	Contract executed 6/5/98.
98-B05	Sand and Salt Creek watershed project (F189)	Colusa County Resource Conservation District	Colusa Basin	\$598,633	Executed 6/24/98.
98-B07	Evaluation of selenium sources, levels, and consequences in the Delta (B103)	USGS	Delta	\$1,588,709	Interagency contract executed 8/12/98
98-B08	Cache Slough habitat enhancement (M315)	District No: 2060	Delta	\$85,000	Executed 6/2/98.
98-B09	IPM Partnership to Improve Water Quality in Suisun Bay and Local Creeks (B236)	Central Contra Costa Sanitary District	Delta	\$266,000	Executed 8/20/98.
98-B10	Inventory of forest road systems, Cat Creek Watershed (F65)	US Forest Service	Cosumnes River	\$38,000	Executed 8/6/98.
98-B11	Woodbridge fish screen and passage (A197)	Irrigation District	Mokelumne River	\$1,575,000	Executed 6/30/98
98-B13	Napa River Wetlands acquisition (M131)	Napa County Land Trust	Northbay	\$1,000,000	Executed 9/24/98.
98-B14	Bacterial treatment of Selenium in the Panoche Drainage (B273)	UC Berkeley	San Joaquin Mainstem	\$1,148,326	Executed 9/9/98.
98-B15	Evaluation of tagging data (I80)	Northwest Marine Technology Inc	Landscape	\$625,000	Executed 7/1/98.
98-B16	Saeltzer Dam Fish Passage (A108)	Townsend Flat Water Ditch Company	Clear Creek	\$150,000	CVPIA funded.
98-B16	Battle Creek screens and fish passage (A194)	Department of Water Resources	Battle Creek	\$395,000	Executed 9/10/98.
98-B17	Cosumnes floodplain acquisition and restoration (H307)	The Nature Conservancy	Cosumnes River	\$3,400,000	Executed 7/8/98
98-B18	Adult Fall-Run Chinook Salmon Movement in the Lower San Joaquin River and south Delta	Department of Fish and Game	Delta	\$285,000	
98-B19	Reclamation District 2035 Fish Screen	Reclamation District 2035	Sacramento River	\$100,000	

CALFED No.	Project Description	Applicant	Geographic Area	Funding	Status
------------	---------------------	-----------	-----------------	---------	--------

98-B20	Expanding California Salmon Habitat Through Non-governmental and Nonregulatory Mechanisms...	Institute for Fisheries Resources	Landscape	\$49,000	
98-B21	Anadromous Fish Passage at Clough Dam on Mill Creek	Department of Water Resources	Mill Creek	\$1,280,000	
98-B22	Fish Passage Improvement Project at the Red Bluff Diversion Dam	Tehama-Colusa Canal Authority	Sacramento Mainstem	\$340,600	
98-B23	Steelhead and Chinook Salmon Fish Passage Barrier Remediation on the Guadalupe River	Natural Heritage Institute et. al.	Other	\$178,200	
98-B24	ACID Fish Passage and Fish Screen Improvement Project, Phase II	Anderson-Cottonwood Irrigation District	Sacramento Mainstem	\$860,000	
98-B25	Cosumnes River Salmoid Barrier Program Fishery	Foundation of California	Cosumnes River	\$188,255	
98-B26	Boeger Family Farm Fish screen Phase II: Construction	Boeger Family Farms	Sacramento Mainstem	\$139,500	
98-B27	Hastings Tract Fish Screen Phase II: Construction	Hastings Island Land Company	Delta	\$271,250	
98-B28	City of Sacramento Fish Screen Replacement Project Phase 2	City of Sacramento	Sacramento River	\$654,500	
98-B29	American Basin Fish Screen and Habitat Improvement Project	Natomas Mutual Water Company	Sacramento River	\$200,000	
Total:				\$	\$38,180,173

Contract Agency: US Environmental Protection Agency (Federal funds)

97-E01	Watershed Plan (Big Chico Creek) (F219)	Creek Watershed Alliance	Big Chico Creek	\$422,830	Executed.
97-E02	Watershed planning (Deer Creek) (F237)	Deer Creek Watershed Conservancy, CSU Chico	Deer Creek	\$196,554	Workplan has been approved. Grant package moving through the approval process.
98-E01	Napa River watershed (M92)	Napa County Resource Conservation District	Northbay	\$250,000	Executed 5/29/98.
98-E02	Sonoma Creek watershed (M113)	Sonoma County Resource Conservation District	Northbay	\$300,000	Executed 5/29/98.
98-E03	Regional Wetlands Goals Project (M130)	Estuary Institute	Northbay	\$76,000	USBR obligated funds to EPA on 8/25/98.

CALFED No.	Project Description	Applicant	Geographic Area	Funding	Status
------------	---------------------	-----------	-----------------	---------	--------

98-E04	Petaluma River Watershed Restoration Program	Southern Sonoma County Resource Conservation District	Northbay	\$220,000	EPA is entering into a cooperative agreement with NFWF to manage this watershed project.
98-E05	Cottonwood Creek Watershed Group Formation	Cottonwood Creek Watershed Group	Sacramento Tributary	\$161,000	EPA is entering into a cooperative agreement with NFWF to manage this watershed project.
98-E06	Battle Creek Watershed Stewardship	Battle Creek Watershed Conservancy	Battle Creek	\$145,000	EPA is entering into a cooperative agreement with NFWF to manage this watershed project.
98-E07	Local Watershed Stewardship: Steelhead Trout Plan	Friends of Corte Madera Creek Watershed	Northbay	\$47,500	EPA is entering into a cooperative agreement with NFWF to manage this watershed project.
98-E08	Cold Water Fisheries and Water Quality Element	City of San Jose-Environmental Services Department	Other	\$200,000	EPA is entering into a cooperative agreement with NFWF to manage this watershed project.
98-E09	Merced River Corridor Restoration Plan	Stillwater Sciences & Merced Co. Planning & Comm. Develop. Dept.	San Joaquin River	\$300,000	EPA is entering into a cooperative agreement with NFWF to manage this watershed project.
98-E10	South Yuba River Coordinated Watershed Management Plan	Department of Parks and Recreation	Sacramento River	\$264,000	EPA is entering into a cooperative agreement with NFWF to manage this watershed project.
98-E11	Watershed Restoration Strategy for the Yolo Bypass	Yolo Basin Foundation, Inc.	Delta	\$244,188	EPA is entering into a cooperative agreement with NFWF to manage this watershed project.
98-E12	Proposal to Develop Local Watershed Stewardship Plan for the Lower Mokelumne River	San Joaquin County Resource Conservation District	Mokelumne River	\$159,000	EPA is entering into a cooperative agreement with NFWF to manage this watershed project.
98-E13	Union School Slough Watershed Improvement Program	Nation Audubon Society - California	Other	\$636,000	EPA is entering into a cooperative agreement with NFWF to manage this watershed project.
98-E14	American River Integrated Watershed Stewardship Strategy	Placer County Resource Conservation District	Sacramento River	\$220,750	EPA is entering into a cooperative agreement with NFWF to manage this watershed project.
98-E15	Sulphur Creek Coordinated Resource Management Planning Group	Sacramento Watersheds Action Group	Sacramento River	\$23,828	EPA is entering into a cooperative agreement with NFWF to manage this watershed project.

CALFED No.	Project Description	Applicant	Geographic Area	Funding	Status
------------	---------------------	-----------	-----------------	---------	--------

98-E16	Lower Putah Creek Watershed Stewardship Program	Solano County, Department of Environmental Management	Sacramento Tributary	\$100,500	EPA is entering into a cooperative agreement with NFWF to manage this watershed project.
98-E17	Alhambra Creek Watershed CRMP Program	Contra Costa Resource Conservation District	Suisun Marsh	\$138,500	EPA is entering into a cooperative agreement with NFWF to manage this watershed project.
Total:				\$	\$4,105,650

Contract Agency: US Fish and Wildlife Service (Federal funds)

98-F01	Butte Creek Watershed (F222,224,225)	CSU Chico	Butte Creek	\$261,300	Executed
98-F02	Butte Creek Watershed Coordinator Assistant (F221)	Butte Creek Conservancy	Butte Creek	\$32,700	USBR obligated funds to FWS on 9/13/98.
98-F03	Butte Creek acquisition and riparian restoration (G218)	CSU, Chico	Butte Creek	\$125,000	USBR has included these funds in the Floodplain Interagency Agreement.
98-F04	Lower Mill Creek riparian restoration (G292)	Mill Creek Conservancy, The Nature Conservancy	Mill Creek	\$29,730	USBR has included these funds in the Floodplain Interagency Agreement.
98-F05	Stanislaus River channel restoration (Wilms) (H126)	Fish and Game, Department of Water Resources	Stanislaus River	\$1,037,899	Executed 9/3/98.
98-F06	Tuolumne River setback levees and channel restoration (H136)	Irrigation District	Tuolumne River	\$655,700	Executed 9/3/98.
98-F07	Grayson River Ranch Perpetual Easement and Restoration	East Stanislaus RCD and Friends of the Tuolumne	San Joaquin River	\$732,000	Cooperative Agreement sent to Applicant for signature 12/23/98. No response to date.
98-F08	Hill Slough West Habitat Demonstration Project	Department of Fish and Game, Bay-Delta and Special Water Project Division	Suisun Marsh	\$200,000	Agreement signed by Cooperator 1/7/99. Implementation begun.
98-F09	Rhode Island Floodplain Management and Habitat Restoration	Department of Fish and Game	Delta	\$25,000	Cooperative Agreement sent to Applicant for signature 1/13/99. No response to date.
98-F10	Nelson Slough Wildlife Area Restoration Demonstration Project	Department of Fish and Game	Sacramento River	\$256,476	HOLDING-Pending decision by CDFG and Jones & Stokes, Assoc. re:Who contract will go to.
98-F11	Phase 3 - Merced River Salmon Habitat Enhancement	Department of Fish and Game	San Joaquin River	\$2,433,759	USFWS Regional Office on 1/15/99 for review and approval.

CALFED No.	Project Description	Applicant	Geographic Area	Funding	Status
------------	---------------------	-----------	-----------------	---------	--------

98-F12	Stone Lakes NWR Land Acquisitions	US Fish and Wildlife Service, Sacramento Realty Office	Delta	\$1,900,000	Cooperative Agreement sent to Cooperator for signature 1/13/99. No response to date.
98-F13	Petaluma Marsh Expansion Project - Marin County	Marin Audubon Society	Northbay	\$352,135	Agreement signed by Cooperator 1/7/99. Implementation begun.
98-F14	South Napa River Wetlands Acquisition and Restoration Program	Napa County Land Trust	Northbay	\$431,000	Cooperative Agreement sent to Applicant for signature 12/23/98. No response to date.
98-F15	Lower Clear Creek Floodway Restoration Project	Western Shasta Resource Conservation District	Sacramento River	\$3,559,596	Cooperative Agreement sent to Applicant for signature 12/23/98. No response to date.
98-F16	Fern-Headreach Tidal Perennial Aquatic and Shaded River Aquatic Conservation Project	Thomas Luckey (L & L Farms, LLC)	Delta	\$425,000	Draft Cooperative Agreement submitted to USFWS Regional Office on 1/15/99 for review and approval. Reviewing Draft Conservation Easement with Delta Protection Commission
98-F17	Benicia Waterfront Marsh Restoration	City Of Benicia	Suisun Marsh	\$59,000	Cooperative Agreement sent to Cooperator for signature 1/13/99. No response to date.
98-F18	Floodplain Acquisition, Management, and Monitoring on the Sacramento River	The Nature Conservancy, Wildlife Conservation Board, and others.	Sacramento Mainstem	\$1,000,000	Draft Cooperative Agreement submitted to Cooperator (TNC) for review and approval 12/14/98. Clarifying tasks to be completed with approved funding. No response to date.
98-F19	Cosumnes River Acquisition, Restoration Planning and Demonstration	The Nature Conservancy	Cosumnes River	\$750,000	Draft Cooperative Agreement submitted to Cooperator (TNC) for review and approval 12/14/98. Clarifying tasks to be completed with approved funding. No response to date.
98-F20	Deer and Mill Creeks Acquisition and Enhancement	The Nature Conservancy	Sacramento River Tributaries	\$1,000,000	Draft Cooperative Agreement submitted to Cooperator (TNC) for review and approval 12/14/98. Clarifying tasks to be completed with approved funding. No response to date.
98-F21	Lower San Joaquin River Floodplain Protection and Restoration Project	US Fish and Wildlife Service, San Luis National Wildlife Refuge	San Joaquin River	\$1,100,000	Cooperative Agreement sent to Cooperator for signature 1/13/99. No response to date.
98-F22	Biological Restoration and Monitoring in the Suisun Marsh/North San Francisco Bay Ecological Zone	California State University Hayward	Suisun Marsh	\$772,667	Agreement signed by Cooperator 1/4/99. Implementation begun.
98-F23	South Napa River Tidal Slough and Floodplain Restoration Project	City of American Canyon	Northbay	\$1,455,000	Agreement signed by Cooperator 1/9/99. Implementation begun.
98-F24	Butte Creek Riparian Restoration Demonstration	Don Holtgrieve, Department of Geography and Planning, CSU Chico	Butte Creek	\$76,348	Draft Cooperative Agreement submitted to USFWS Regional Office on 1/5/99 for review and approval.

CALFED No.	Project Description	Applicant	Geographic Area	Funding	Status
------------	---------------------	-----------	-----------------	---------	--------

Total: \$ 18,670,310

Contract Agency: US Forest Service (Federal funds)

98-FS01	San Joaquin Valley Salmonids in the Classroom Program Enhancement	Department of Fish and Game	San Joaquin River	\$3,000	Contract under preparation.
98-FS02	Traveling Film Festival/Heron Booth/Video Archive	Independent Documentary Group	Landscape	\$54,000	Contract under preparation.
98-FS03	Environmental Agriculture Conferences and Field Tours	Committee for Sustainable Agriculture	Other	\$28,000	Contract under preparation.
98-FS04	Sacramento River, Headwaters to the Ocean, Public Information and Education	Sacramento River Discovery Center	Sacramento River	\$49,640	Contract under preparation.
98-FS05	Discover the Flyway	Yolo Basin Foundation	Delta	\$49,000	Contract under preparation.
98-FS06	The Butte Creek Watershed Educational Workshops and Field Tours Series	CSU-Chico	Sacramento River	\$33,000	Contract under preparation.
98-FS07	Bay-Delta Environmental Restoration Education Program	Education Foundation	Landscape	\$40,000	Contract under preparation.
98-FS08	The Virtual Science Center and Hands-on Learning Programs	The Delta Science Center at Big Break	Delta	\$42,000	Contract under preparation.
98-FS09	Water Hyacinth Education Program	Regional County Sanitation District	Other	\$9,600	Contract under preparation.
98-FS10	Water Challenge 2010	San Francisco Bay Model Visitor Center, USACE	Landscape	\$64,500	Contract under preparation.
98-FS11	Tuolumne River Natural Resources Program	City of Modesto	Delta	\$44,700	Contract under preparation.
Total:				\$ 417,440	