

**PROPOSED MODIFICATIONS TO EXECUTED AGREEMENTS, June 28, 1999**

98-F02	Butte Creek Watershed Restoration	FWS	8,745.00	Additional funds to off-set increased activities of Conservancy Coordinator.
98-B08	Cache Slough Shaded Riverine Aquatic Enhancement Project	RD #2060	0.00	Time Extension due to unforeseeable delay.
98-B13	Napa River Flood Protection Project	Napa County Land Trust	0.00	Change Task 4 to reflect new land transfer arrangement with DFG.
98-B34	Discover the Flyway	Yolo Basin Foundation	0.00	Redistribute funds between tasks.
98-B35	Develop Educational Workshops/Field Tours to Increase Public Awareness of the Butte Creek Watershed Issues	Chico State University	0.00	Correct clerical error made on distribution of funds per task.
98-B15	Evaluation of Increasing Tagging Levels for Chinook Salmon and Steelhead and a Demonstration Project on Mass Marketing	Northwest Marine Technology Inc.	0.00	Time extension -- tagging database has problems, can't proceed to next phase until corrected.
98-B07	Assessment of the Impacts of Selenium on Restoration of the San Francisco Bay-Delta	USGS	38,117.00	1. Level II Amendment request submitted to CALFED. Request for additional funds for agency administration costs.
98-B39	Water Challenge 2010 Exhibit	COE	24,000.00	CVPIA funding to partially fund Phase III which was not funded by CALFED. MP-3800 will not issue separate agreement.
98-F07	Grayson River Ranch	NRCS	0.00	Possible MOD to scope to acquire a larger conservation easement than proposed. No formal request to date.
97-M09	Tuolumne River Setback Levees	Modesto Irrigation District	?	Possible increase in material costs. No formal request to CALFED to date.
97-B03	Liberty Island Acquisition	FWS	349,000.00	Change in scope to have private entity hold land until appraisal and NEPA process completed by FWS. Increased costs due to unforeseen acquisition expenses.

97-B04	San Joaquin River NWR Riparian Habitat Protection and Floodplain Restoration Project	FWS	225,000.00	1. CALFED request for Amendment in +60 days. No formal request to date. Extend term of agreement, fund additional site clean-up costs, change footprint of Lion property acq. and request additional overhead costs for Portland.
98-B01	Richter Brothers Anadromous Fish Screen Project	Richter Brothers	0.00	Time extension due to unforeseen delay.