

98. F01

Date: Thu, 30 Mar 2000 08:34:26 -0800
From: John Icanberry <jicanber@delta.dfg.ca.gov>
X-Mailer: Mozilla 4.5 [en] (Win95; I)
X-Accept-Language: en
To: Peter Jacobsen <Jacobsen@water.ca.gov>
Subject: Extension of CALFED PROJECT

Peter,

Originally, all the projects were delayed about nine months because of the time it took CALFED to provide the grants. Since two of the projects are weather dependent (upper watershed road survey and a fluvial geomorphological survey of Butte Creek), a whole sampling season

was lost.

Please extend the interagency funding agreement between USBR and USFWS for the CALFED Butte Creek Watershed Projects in the amount of \$302,745 that was executed on 9/3/98 and ran through 9/30/99 to 12/31/00.

Thank you.

John Icanberry