

Programmatic EIS/EIR and Phase II Report Schedule - assumes:

- release of the Phase II Report before EIS/R draft;
- allowance of time so agencies can finish review of Admin EIS/R; and
- preparers and reviewers are given time to complete a good document.
- agencies could review both simultaneously if they receive the internal draft version

Effort	Due Date
Agency Draft to Agencies	1/16/98
Internal draft of Phase II Complete	1/26/98
1st internal review Phase II	1/26-30
Agencies Complete EIS/R Review	2/2/98
2nd internal review Phase II	2/6-10
EIS/EIR Agency Meeting	02/9, 10 and 11/98
Distribute Phase II to Agencies	2/20/98
Insert Summary of Phase II into EIS/R	3/9/98
Distribute Phase II to Public	3/16
Public Draft Released	4/1/98