

TRACKING OF RESTORATION COORDINATION PROJECTS

CALFED No.	Project Description	Applicant	Geographic Area	Funding	Status
Contracting Agency: CALFED Bay-Delta Program					
97-C01	RD 108 screen (A175)	Reclamation District 108	Sacramento Mainstem	\$2,500,000	Negotiating contract
97-C02	Princeton Fish screen (A227)	Reclamation District 1004	Sacramento Mainstem	\$1,750,000	Negotiating contract
97-C03	Watershed management planning for Sacramento River Riparian Program (G195)	Department of Water Resources	Sacramento Mainstem	\$200,000	Ongoing discussions. Scope due by 4/25.
97-C04	Select fish screens (A129)	Department of Fish and Game	Sacramento Tributaries/ Suisun Marsh	\$3,230,850	Ongoing discussions. Scope due by 4/25.
97-C05	Effects of wetlands restoration on methyl mercury levels (D274)	UC Davis	Delta	\$530,617	Ongoing discussions. Scope due by 4/25.
97-C06	Contaminant effects on smelt (E6)	UC Davis	Delta	\$437,000	Ongoing discussions. Scope due by 4/25.
97-C07	Preventing exotic introductions from ballast water (I46)	UC Sea Grant Extension Program	North Bay	\$222,830	Negotiating contract
97-C08	San Joaquin River real-time water quality management program (D252)	Department of Water Resources	San Joaquin Mainstem	\$932,000	Scope due by 4/25
97-C09	Developing a genetic baseline for San Joaquin salmon (I121)	Department of Fish and Game	San Joaquin Mainstem	\$387,003	Scope due by 4/25
97-C10	Stanislaus River channel restoration (H126)	Department of Fish and Game, Department of Water Resources	Stanislaus River	\$1,037,899	Ongoing discussions. Scope due by 4/25.
97-C11	Gravel at Basso Bridge (H125)	Department of Fish and Game	Tuolumne River	\$250,975	Ongoing discussions. Scope due by 4/25.
97-C12	Evaluation of alternative pesticide use reduction practices (B211)	UC Davis	Other	\$957,781	Scope due by 4/25
98-C01	Twitchell Island restoration (K250)	Department of Water Resource	Delta	\$3,000,000	Going through the amendment process to fund at \$3.58 million
98-C02	Culture of Delta Smelt (I166)	UC Davis	Delta	\$194,870	Scope due by 4/25
98-C03	Hamilton wetlands restoration (M140)	Calif Coastal Conservancy and SF BCDC	Northbay	\$1,000,000	Scope due by 4/25
98-C04	Merced River Ranch acquisition and restoration (H122)	Department of Fish and Game	Merced River	\$658,000	Ongoing discussions. Scope due by 4/25.

TRACKING OF RESTORATION COORDINATION PROJECTS

CALFED No.	Project Description	Applicant	Geographic Area	Funding	Status
98-C05	Basso Bridge land acquisition (H123)	Department of Fish and Game	Tuolumne River	\$172,500	Ongoing discussions. Scope due by 4/25.
Contracting Agency: California Urban Water Agencies/ Metropolitan Water District					
97-M01	Wilson Ranch screen (A313)	Deseret Farms of Calif	Sacramento Mainstem	\$200,000	Negotiating contract
97-M02	Battle Creeks screens and fish passage (A194)	Department of Water Resources	Battle Creek	\$395,000	Negotiating contract
97-M03	Gorill Dam screen and ladder (A179)	Gorill Land Company	Butte Creek	\$369,641	Negotiating contract
97-M04	Adams Dam screen and passage (A330)	Ducks Unlimited, Inc.	Butte Creek	\$242,000	Negotiating contract
97-M05	Saeltzer Dam Fish Passage (A108)	Townsend Flat Water Ditch Company	Clear Creek	\$238,200	Going through the amendment process to modify the scope. Negotiating contract.
97-M06	Hastings Tract screen feasibility study (A314)	Hastings Island Land Company	Delta	\$27,000	Waiting for scope
97-M07	Banta-Carbona fish screen (A101)	Banta-Carbona Irrigation District	San Joaquin Mainstem	\$938,875	Negotiating contract
97-M08	Tuolumne River channel restoration (Pool 9) (H134)	Turlock Irrigation District	Tuolumne River	\$2,353,100	Negotiating contract
97-M09	Tuolumne River setback levees and channel restoration (H136)	Turlock Irrigation District	Tuolumne River	\$2,801,000	Negotiating contract
Contracting Agency: National Fish and Wildlife Foundation					
97-N01	Assessment and implementation of urban use reduction of diazon and chlorpyrifos (Sacramento County) (B217)	Sacramento Area Stormwater Permittees	Sacramento Mainstem	\$663,500	Waiting for scope
97-N02	Sacramento River floodplain acquisition and riparian restoration (G261)	WCB, USFWS, The Nature Conservancy	Sacramento Mainstem	\$9,879,800	Scope submitted
97-N03	Sacramento River acquisition and riparian forest restoration (G278)	WCB, USFWS, The Nature Conservancy	Sacramento Mainstem	\$1,292,500	Scope submitted
97-N04	Sacramento River meander restoration (G291)	The Nature Conservancy	Sacramento Mainstem	\$898,700	Scope submitted
97-N05	Restoration planning (M and N Fork American River, Auburn Ravine, Coon Creek) (F297)	Placer County	American River	\$222,530	Scope submitted

E - 0 3 5 4 3 3

TRACKING OF RESTORATION COORDINATION PROJECTS

CALFED No.	Project Description	Applicant	Geographic Area	Funding	Status
97-N06	Butte Creek acquisition and riparian restoration (G218)	CSU, Chico	Butte Creek	\$186,128	Waiting for the scope
97-N07	Cottonwood Creek channel restoration (G171)	Graham Matthews & Associates	Cottonwood Creek	\$61,000	Scope submitted
97-N08	Lower Mill Creek riparian restoration (G292)	Mill Creek Conservancy, The Nature Conservancy	Mill Creek	\$69,000	Scope submitted
97-N09	Monitoring of Delta contaminants (D264)	San Francisco Baykeeper	Delta	\$100,000	Scope reviewed; negotiations underway
97-N10	Jepson Prairie restoration (K109)	Solano County Farmlands, Open Space Foundation	Delta	\$244,000	Scope reviewed; negotiations underway
97-N11	In-Channel Island restoration/demonstration (K185)	Association of Bay Area Governments	Delta	\$270,270	Scope submitted
97-N12	Franks Tract restoration (K216)	Moffatt and Nichol Engineers, DPR, DWR	Delta	\$231,500	Scope submitted
97-N13	Tyler Island levee protection and habitat restoration pilot project (K38)	Habitat Assessment & Restoration Team, Inc	Delta	\$885,202	Scope reviewed; negotiations underway
97-N14	Cosumnes floodplain acquisition and restoration (H307)	WCB, The Nature Conservancy	Cosumnes River	\$10,375,100	Scope submitted
97-N15	Mokelumne River setback levee and habitat restoration (H304)	Reclamation District 2110	Mokelumne River	\$365,000	Project delayed
97-N16	Bay Point shoreline Restoration Plan (K42)	East Bay Regional Park District	Suisun Marsh and Bay	\$185,000	Waiting for scope
97-N17	Martinez Regional shoreline restoration (K44)	East Bay Regional Park District	Suisun Marsh and Bay	\$325,000	Waiting for scope
97-N18	Cullinan Ranch restoration (M327)	Ducks Unlimited, Inc.	North Bay	\$368,500	Scope reviewed; negotiations underway
97-N19	Tolay Creek restoration (M326)	Ducks Unlimited, Inc.	Tolay Creek	\$283,000	Scope reviewed; negotiations underway
97-N20	Implementing programs to reduce the use of pesticides and fertilizers in Sacramento and San Joaquin watersheds (B289)	Community Alliance with Family Farmers	San Joaquin Mainstem	\$1,680,631	Scope reviewed; negotiations underway
97-N21	Knights Ferry gravel replenishment (H137)	Carl Mesick Consultants	Stanislaus River	\$536,410	Scope submitted

E - 0 3 5 4 3 4

TRACKING OF RESTORATION COORDINATION PROJECTS

CALFED No.	Project Description	Applicant	Geographic Area	Funding	Status
Contracting Agency: US Bureau of Reclamation					
97-B01	Watershed improvements/sediment stabilization (Deer, Mill, Antelope Creeks) (F5)	US Forest Service	Sacramento Tributaries	\$371,000	Contract executed 3/16/98
97-B02	Sedimentation movement and availability and monitoring in the Delta (D283)	USGS	Delta	\$1,046,200	Contract executed 3/16/98 for \$587,000. Modification for remaining funds in contracting.
97-B03	Liberty Island acquisition (K207)	USFWS	Delta	\$8,577,000	Contract executed 3/11/98
97-B04	Acquisition and restoration of Refuge lands (SJR NWR) (L209)	USFWS	San Joaquin Mainstem	\$10,647,000	Contract executed 3/11/98
97-B05	Bear Creek floodplain restoration demonstration project (SLNWR) (L212)	USFWS	Bear Creek	\$334,000	Contract executed 3/14/98
97-B06	Assessment of organic matter in the habitat and its relationship to the food chain (J3)	USGS	Other	\$1,400,000	Contract executed 3/16/98 for \$517,000. Modification for remaining funds in contracting.
98-B01	Richter Brothers screen (A226)	Richter Brothers	Sacramento Mainstem	\$49,000	Waiting for scope.
98-B02	Boeger Family Farm screen (A319)	Boeger Family Farms	Sacramento Mainstem	\$15,000	Scope submitted. Contract in process.
98-B03	ACID fish passage (A215)	Anderson-Cottonwood Irrigation District	Sacramento Mainstem	\$325,000	Scope submitted. Contract in process.
98-B05	Sand and Salt Creek watershed project (F189)	Colusa County Resource Conservation District	Colusa Basin	\$598,633	Scope submitted. Contract in process.
98-B07	Evaluation of selenium sources, levels, and consequences in the Delta (B103)	USGS	Delta	\$1,588,709	Waiting for scope.
98-B08	Cache Slough habitat enhancement (M315)	Reclamation District No. 2060	Delta	\$85,000	Scope submitted. Contract in process.
98-B09	IPM Partnership to Improve Water Quality in Suisun Bay and Local Creeks (B236)	Central Contra Costa Sanitary District	Delta	\$266,000	Scope submitted. Contract in process.
98-B10	Inventory of forest road systems, Cat Creek Watershed (F65)	US Forest Service	Cosumnes River	\$38,000	Waiting for scope.

TRACKING OF RESTORATION COORDINATION PROJECTS

CALFED No.	Project Description	Applicant	Geographic Area	Funding	Status
98-B11	Woodbridge fish screen and passage (A197)	Woodbridge Irrigation District	Mokelumne River	\$1,575,000	Scope submitted. Contract in process.
98-B13	Napa River Wetlands acquisition (M131)	Napa County Land Trust	Northbay	\$1,000,000	On-going discussions with applicant.
98-B14	Bacterial treatment of Selinum in the Panoche Drainage (B273)	UC Berkeley	San Joaquin Mainstem	\$1,148,326	Waiting for scope.
98-B15	Evaluation of tagging data (I80)	Northwest Marine Technology Inc	Landscape	\$625,000	Scope submitted. Contract in process.

Contracting Agency: US Environmental Protection Agency

97-E01	Watershed Plan (Big Chico Creek) (F219)	Big Chico Creek Watershed Alliance	Big Chico Creek	\$422,830	Workplan written and approved. Grant package moving through the approval process.
97-E02	Watershed planning (Deer Creek) (F237)	Deer Creek Watershed Conservancy, CSU Chico	Deer Creek	\$196,554	Workplan written and approved. Grant package moving through the approval process.
98-E01	Napa River watershed (M92)	Napa County Resource Conservation District	Northbay	\$250,000	Workplan written and approved. Grant package moving through the approval process.
98-E02	Sonoma Creek watershed (M113)	Southern Sonoma County Resource Conservation District	Northbay	\$300,000	Workplan written and approved. Grant package moving through the approval process.
98-E03	Regional Wetlands Goals Project (M130)	San Francisco Estuary Institute	Northbay	\$76,000	Workplan written and approved. Grant package moving through the approval process.

Contracting Agency: US Fish and Wildlife Service

98-F01	Butte Creek Watershed (F221,222,224,225)	Butte Creek Watershed Conservancy, CSU Chico	Butte Creek	\$294,000	Negotiating contract
--------	--	--	-------------	-----------	----------------------