

Status Reports and Action Items
for
Lower San Joaquin River and South Delta Bundle
July 29, 1999

Information: Linking Project Level Environmental Studies

Information: ERP (In preparation for discussion and decisions on August 3)

- Detailed Implementation Plan under development - *F&B developing staffing,*
- Draft CALFED letter proposing Lead Agency Designations *funding requirements*
next week for consideration next week

Information: Tracy Test Fish Facility

- Management Agreement distribute for review
- see notes* • Funding for completion of planning process *USBR needs support - Small Grp made commitment to keep moving w/o interruption*
- 500 cfs: Nominal Design Capacity or Maximum Diversion Capacity *Alcom. design team continue w/ 500 cfs with*

Decision: Proceed with detailed planning?

- Feasibility Study: Recirculation
- SWP/CVP Consolidation of Diversions

understanding that \$B would be higher at times

from small Grp.
need explicit signal to proceed & leading agency
Dary Bordini gave overview of major issues
of recirculation feasibility study
questions of cost: depends on scope of study
lead agency - typically has been USBR; technical
staff - DWR

Spear wants paper written -

*Rodgers feels Kelly was lead - Stein clarifies
DWR is lead; USBR coordinates*

*LAS - we need to do a thorough enough job to
withstand legal challenge
- Stein \$100,000 won't be sufficient to do
adequate study*

*Spear feels study shows how to improve
water quality prob. in So. Delta*

Stein will there be an issue of DWR funding the \$100,000