

Minimum Timeframe for Programmatic EIS/EIR Efforts

Date in parenthesis is completion date.

Administrative Draft by 4/23

- Impact Analysis (4/2)
- Program Plan Revision (ongoing)
- Complete Impact Analysis Report (4/19)
- Print (4/20)
- Distribute (4/23)

Public Draft by 6/25

- Agency Review of Administrative Draft (Impact Analysis only) (5/7)
- All technical work complete -Program Plans (5/14)
- All technical work complete - impact analysis (5/21)
- Revise Reports (6/1)
- Print (6/15)
- Ship to D.C. (6/18)
- Publish in Fed. Register (6/25)
- Distribute (6/25)

Administrative Final by 11/24

- Public Comment Period (8/25)
- Respond to comments (11/8)
- All technical work complete (11/8)
- Program Plan Revisions (ongoing)
- Complete Response to Comments Document (11/17)
- Print (11/23)
- Distribute (11/24)

Public Final by 2/4

- Agency Review of Administrative Final (12/8)
- All technical work complete -Program Plans (12/15)
- All technical work complete - Impact analysis (12/22)
- Revise Reports (1/11)
- Print (1/25)
- Ship to D.C. (1/28)
- Publish in Fed. Register (2/4)
- Distribute (2/4)

ROD/Findings/Certification by 4/6

- Public Comments (3/6)
- Prepare ROD/Findings (4/5)
- Sign ROD/Findings/Certification (4/6)