

<i>Status Report</i>			
<i>Early Actions, Lower San Joaquin River/South Delta Bundle</i>			
<i>Action</i>	<i>Responsible Agency</i>	<i>Contact</i>	<i>Status</i>
1. Proceed with VAMP in 1999.	USBR, DWR	Ploss, Kelly	
2. Model proposed 1999 operations, with and without VAMP, by March 15 to quantify potential impacts of various scenarios and develop an operational plan which mitigates for impacts which may be identified. Establish a monthly review process to track actual operations.	USBR, DWR	Ploss, Kelly	
3. Develop specific action plans to formulate a comprehensive solution:			
Resolve by May 1999 the South Delta Barrier or alternatives strategy as part of the South Delta Improvements Program.	CALFED	Buer	
Develop a strategy to achieve and maintain adequate water quality in the south Delta region.	CALFED	Buer	
Develop a specific plan to address low dissolved oxygen concentrations in the vicinity of Stockton.	CALFED and Stakeholder Gp	Woodard	
4. Evaluate, and if appropriate, dredge south Delta channels to improve water movement.	CALFED	Buer	
5. Expedite the evaluation of recirculating water pumped from the Delta by the CVP and/or SWP down the San Joaquin River to help meet flow and water quality requirements.	DWR, USBR	Kelly	
6. Develop a long-term plan describing San Joaquin River Group actions to improve water management practices such as conservation and conjunctive use of surface and groundwater resources. The plan should also describe how State and Federal funds provided as part of the VAMP agreement will be allocated to meet this objective.	SJRGA		