

Project and Proponent	Change Requested			Reason for Amendment	Liaison Action
	Budget	Scope	Time		
Evaluation of Increasing Tagging Levels for Chinook Salmon and Steelhead and a Demonstration Project on Mass Marking (98-B15) Northwest Marine Technology Inc.	\$38,100 (6.1% increase)	Evaluate a wider spectrum of values for the model's parameters	None	To include fishing mortality rates, salmon ocean survival rates, hooking mortality rates, impacts in freshwater, etc.	Recommended for approval.
Stone Lakes NWR Land Acquisitions (98-F12) US Fish and Wildlife Service	\$500,000 (26% increase)	Provide initial restoration planning.	To Dec 31, 2000	Increased land acquisition costs, restoration planning, and acquisition-related costs.	Recommended for approval.
Woodbridge Fish Screen and Passage (98-B11) Woodbridge Irrigation District	None	None	22.5 months	Delays in obtaining environmental clearance.	Recommended for approval.
Nelson Slough Wildlife Area Restoration Demonstration Project (98-F10) CA Dept of Fish and Game	(\$256,476)	Cancel project	None	Project withdrawn by proponent.	Recommended for approval.
South Napa River Tidal Slough and Floodplain Restoration Project (98-F23) City of American Canyon	up to \$35,000 (2.4% increase)	None	None	Unanticipated property acquisition costs.	Recommended for approval.