Proposed Coordination of CALFED, CVPIA and EPA
1997 Planning Processes

DRAFT

Type of Coordination	How	Who	When
Jointly identify critical problems and methods to address problems	Geographic & Water Quality technical teams	CALFED CVPIA	January-March 1997
Solicite proposals to address critical problems of concern	• Combined RFP developed and issued • Public Meetings	CALFED CVPIA EPA	April-May 1997
Jointly Review and Rank Proposals	Method of Coordination being discussed	CALFED CVPIA EPA	June-July 1997
Jointly determine funding allocations	Joint agency meetings	CALFED CVPIA EPA	June-July 1997
Management Review and Approval	Agencies follow own approval process	CALFED CVPIA EPA	July
Coordinate Implementation and Monitoring	Coordinate project management & monitoring	CALFED CVPIA EPA	August →

D-027014

D-027014