Schedule of Efforts Between April 1, 1999 and Completion of Public Comment Period (9/24) on Public Draft EIS/EIR.

April | May | June | July | August | September

4/12 Admin Draft Impact Analysis Document to Printer

4/15 Policy Group OKs Preferred Program Alternative

4/23 Admin. Draft to Agencies for Review

5/4 Agency Comments due on Impact Analysis Document

5/5-7 Meeting with Agencies to Pin Down Comments on Impact Analysis Document

5/13 Policy Group OKs printing of the Public Draft

5/21 Work on all documents complete.

6/1 Public Draft all documents to printer

6/25 Public Draft Released; Commence 90 day comment period

8/4 to 9/22 Hold 10 Public Hearings to Receive Comments on the Draft EIS/EIR. Policy Group Members in attendance

9/24 End of Public Comment Period

April and May Agencies working with Program Managers to ensure Agencies are in agreement with content of Program Plans for Public Draft.

Agencies continue to work with Program Managers on Program Plans between Public Draft EIS/EIR and the date (3/00) documents need to be sent to the printer for Public Final EIS/EIR.

Attachment 2