EIR/EIS Status

E-016074

E-016074

EIS/EIR Schedule

1998

Jan | March | May | July | Sept | Nov

- Jan: Agency Admin Draft
- March: File Draft with EPA/ State Clearinghouse Distribute to Public
- March–May: Public Comment Period
- March–May: Public Hearings (public oral comments on draft)
- May–July: Public Workshops (how we are dealing with the comments)
- July: Agency Admin. Draft of Final
- Sept: Public Final
- Sept–Nov: Public Comment Period
- Nov: Certify EIS/EIR; Sign ROD

CALFED BAY-DELTA PROGRAM

E-016075

E-016075