ACTION ITEM Develop plan for retrofitting monitoring for restoration projects **Due Date:** June 30, 2000/October 1, 2000

DESCRIPTION Restoration projects funded under the CALFED proposal process over the past few years did not include specific monitoring criteria. A review of these projects is needed to determine what projects should have a monitoring component. A plan will be developed that defines a process for adding monitoring (and potentially research) criteria to applicable projects and implementing such monitoring and the appropriate aspects of a scientific approach to restoration project monitoring (hypotheses, data management, assessment, reporting, review, etc.)

SCIENCE OVERSIGHT TEAM LEADER: Marty Kjelson

Draft 4/12/00 M.Kjelson

Task(s)/ Product	Responsible	Assign by	X	First Draft	X	Final Draft	X	Comments:
1) Develop Plan outline	Kjelson	4/10		4/12		4/19		Coordinate with Jo Turner/Dan Castleberry
2) Evaluate monitoring components used for projects under other restoration programs	Kjelson	4/12		4/26		5/10		Review CVPIA, 4 pumps, etc., and recent PSP. Meet with respective restoration Project Managers, McKevitt, Castleberry and Barroco
3) Determine project categories where retrofit monitoring applies and is feasible	Turner	4/19		5/10		5/05		Coordinate with ASET members. Use help of S. Spaar, A. Atkinson, AFRP HRC's
4) Develop draft selection criteria for ongoing CALFED restoration projects that need monitoring	Turner	4/26		5/17		6/7		Coordinate with Program Managers
5) Review criteria (in 3) and finalize	Turner	5/17		6/14		6/24		Possibly use selected ASET members
6) Develop elements of monitoring component for FY2000 projects	Turner	4/19		4/24		6/14		Use ASET members

E-039010

7) Select several projects to retrofit with monitor component for FY2000 $	Turner	4/19		6/16		6/30		Coordinate with ASET members/Program Managers
8) Develop standardized monitoring protocols for all CALFED projects by category	Turner	6/30		7/01		8/01		Use ASET/ISB/HRC's
9) Complete final plan to retrofit restoration projects with monitoring component	Turner	6/30		9/01		10/01		Implement final Plan ASAP

E-039010