
DRAFT CALFED Bay-Delta Program Workplan Schedule-Levee Issues Technical Team . ~
Component Refinement for !996 ~

1996 1997

Task Name Duration Start Finish ju.Ijo IAuglSePlOctlNovlDeo ~anlFeblMarlAprlMaYl~u.I~ul IAuglSePlOctlNovlDe’o
Levee and Channel Technical Team Meeting ld 8/6/96 8/6/96

[

Levee and Channel Technical Team Regular Meetings in the morning 66d 9/23/96 12/23/96

Technical sub-teams meetings in the afternoon 66d 9123196 t2/23/96

Subsidence Control sub-team Meetings 66d 9/23/96 12123/96

Levee Habitatsub-team Meetings 66d 9123/96 12/23/96

Seismic Research sub-team Meetings 66d 9/23/96 12/23/96

Beneficial Reuse of Dredge Materials sub-team Meetings 66d 9/23/96 12/23/96

Phase I Special Projects Priorities and Actions 327d 1011/96 12/3"1/97

identify high priority habitat proposals 66d 10/1/96 12/31/96

Identify high priority flood control projects proposals 66d 10/1/96 12/31/96

Identify islands with essential public benefits 66d 10/1/96 12/31196

Revised priority habitat proposals 218d 1/1/97 10/31/97

Revised priority flood control projects proposals .218d . 1/1/97 10131197

Prepare Special Projects Priorities&Actions recommendations to CALFED/B 43d 11/3/97 12/31/97

Subsidence Control Plan of Action . 348d 9/2/96 12131/97
[~.

Continue on-going USGS subsidence demonstration research 348d 9/2/96 12/31/97

Review subsidence research results and findings 66d 10/1/96 12/3.1/96

Development of GIS Delta model 218d 1/1/97 10/31/97

Prepare recommendations for subsidence control to CALFED/BDAC 43d 11/3/97 12131197
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1996                                                1997

Task Name                                           Duration Start Finish JL nI Ju= IAuglSePlOctlNovl )ec JanlFeblMarlAprlMaylJunl Ju= IAuglSePlOctlNovlDec

Ability To Pay Procedures of Cost Sharing 327d 10/1/96 12/31197
I~.~ ¯

Define "ability to pay" (ATP) procedures of cost sharing 66d 10/1/96 12131196

Perform economic analysis of local agency’s ATP 218d 1/1/97 10/31/97 ~ " ~.. .... . .....

Investigate in-direct beneficiaries of levees and quantify the benefits they rec 218d 1/1/97 10/31/97 -~ .. - ~ .... _ - _ _ _

Prepare cost-sharing recommendations to CALFED/BDAC 43d 11/3/97 12/31/97 i ~

Levee Habitat Banking Policies and Procedures 327d 10/1/96 12131197 ’

Define levee habitat banking policies and procedures 66d 1011196 12131196

Coordinate with applicable State&f~d agencies to develop comprehensive gui 218d 1/1/97 10/31/97

Establish terms for operations and crediting of habitat banks 218d 1/1/97 10/31/97

Prepare levee habitat banking recommendations to CALFED/BDAC 43d 11/3/97 12/31/97

Beneficial Reuse Policies and Procedures 327d 10/1/96 12/31197

Develop beneficial reuse policies and procedures .284d 10/1/96 10/31/97

Coordinate ben. reuse policies/procedures with LTMS, Corps, BCDC, RWQC 284d 10/1/96 10/31/97

Prepare reuse policies recommendations to CALFED/BDAC 43d 11/3/97 12/31/97

Delta Levee Emergency Response Plan . 327d 10/1/96 t2/31/97

Develop Delta levee emergency response plan 446 10/1/96 12/1/96

Prepare emergency respons.e plan recommendations to CALFED/BDAC 43d 11/3/97 12/31/97

Delta L~ee Seismic Susceptibility 327d 10/1/96 12/31/97
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Task Name Duration Start Finish JunI Jul IAuglSePlOotINovlDec JanlFeblMarlAprlMaylJunI Jul IAugtSeplOctlNovlgec
Review past studies 44d 10/1196

Draft scope for future investigations 240d 12/2/96 10/31/97 ~
. ....

Prepare seismic susceptibility recommendations to CALFED/BDAC 43d 11/3/97 12/31/97

Public Workshops ld 10/1/96 10/1/96
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