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1998 ‘
Dec | Jan [Feb [ Mar [ Apr | May | Jun | Jul | Aug | Sep| Nov | Dec

EIS/EIR

" Draft EIS/EIR

Final EISEIR

Long Torm Levee Protection Plan

" Prepare Draft Long-Tetm Leves Protection Plan

" Crculate Long-Term Leves Protection Plan for Comments o

Incorporate Comments

10

Goal # 1A,B,& C Rehabilitate levees to a uniform standard, Special Projects, Ecosystem R

11

Develop Organizational Structure to Implement Long-Term Leves Protection Plan

12

" Review existing organizational structure and 6ﬁ%éé’bdtéﬁﬁa“&§éhi‘iétbﬁéi"snucmw uctures

13

14

15

Determine if we should stay with the ex:stmg orgamza'aonal structura

Deliverable* Write up and brmg ﬁndings to Leves Tech Team for review and approval

) “‘Modlfy Long— Term Levee Protection Plan in accordance with ﬂnctngs

16

17

) Gcmrah COst Esﬂmates For Lovee Rohabihmtion

18

19

21

24

77 Determine best course of action to obtain Existing Levee Survey Data
o *Delrverab!e"Gathar Existing Leves S{J_n}éy Data
*Delivefab!e*Prepare paperwork for contractor
" “Deliverable*Develop Cost Estimating Tool
7 7 Generate Cost Estimates -~
Generate Cost Sharing Scenarios
" Deliverable* Write up > and b;u;g ﬁhdﬂdé to Levee Tech Team for review and. approval

Modfy Long~Term Levee Protsction Plan in accordance with ﬁndngé

Others

Michasl R.
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Task Name

1998

[ Sep | Oct | Nov | Dec [ Jan [Feb | Mar | Apr [ May [ Jun [ Jul [ Aug [ Sep| Oct

F'Nov [ Dec

25

Dovulop Model Legisiation for Long-Term Program Fundlng

Develop Model Legls!ation

27

28

31

32

8

77 Goordinate Legislation with Levee Tech Team and Legislative stafi
" Modify Long-Term Levee Protection Plan in accordance with findings
Local Outrsach P.r';)'éram )
" Modify Long-Term Levee Protection Plan in accordance with findings
Goal#z Dovolop Lm;oo ﬂalntonance Funding Strategy e e e
Review exnstmg le;ree méir{tenance standards 7

" Develop model legisiation for long-term funding for delta levee maintenance

37

Modify Long-Term Levee Protection Plan in accordance with findings

39

Develop strategy for habitat mmgatton requarements  for maintenance a activities on levees

’c';}'sij #4 Implement Subsidence Control and Restoration BMP’s

B Work wﬂh Regulatory Agencbes to stteamhne the penmm'r-\é ~;;r'ocess for Dalta dredgmg

Invesbgate site access on all Delta islands
" "Work with locals to detefmine cost effective wais‘t'd 'i'n;b;m-/é site access

o Mooify Long-Te.fm Levee Protecﬁon Plan in accordance with ﬁndngs R

“Locate and c!asslfy areas WHére subsndehce is jeopardlzmg loves mtegnty

Devek:;péo'gf sffctive subsidence o control measuras (BMP’s). Work with local land owners. .

Goal #3 Reduce On Levee Habitat Mitigation Requirements & Dredging Limitations; lﬁ{ﬁg

:ﬁ

pr Engineer

Michael R.,Senior Eng

Senlor Engineer

Michael R.

Senior Engineer
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49 . Develop a priority system for funding subsidence control "1 Miahae
50 |  Draftlegislation which provides long-term funding for subsidence control measures
51 " Modify Long-Term Levee Protection Plan in accordance with findings
53 |Goal #5 Identify Improvements in the Existing Emorgancy"ﬁisﬁohso Syst;&aw' T
54 |  Attend ongolng emergency management meetmgs C ) I
55 ) Incorporate emergency‘n'iianagemeniwp;dt&;ol Emergency Mans.gement Hssponse System
56 |  Prepare specialized Emergency Response Guidelines for the Delta
57 Moty Long-Term Levee Protection Pian in accordance with findings I
59 |Goal #6 Quantify Seismic Risk and Take Appropriate Action
60 MOI’\ItOI’ DWR D&C Selsmic Suscephbihty aCtIVIUQS e
61 A~tte;1dthe selsmlc susée—bﬁaliiynéubtaarn meetm};g to ﬁf&m mput and rﬁbﬁltdr progreé‘s. )
62 | Moaﬁy Long-Term Levee Protection Plan in accordance with findings ' "
64 |  Finalizo Long-Term Levee Protection Plan so inpacts can be addressed in EIS/EIR Team
85 "Coordinate Levee Assurances between Leveo Tech Team and Assurances Workgroup Senlor Engineer
67 | Program Management T ) ST Rob
Task Rolled Up Task
Project: ILevee System Integrity Program Progress mesms—— Rolled Up Milestone &
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