
CALFED Impact Analysis and Draft Programmatic EIFUEIS Schedule

ID Task Name Duration    Start Finish Mar ’97 Apr ’97 May ’97 Jun ’97 Jul ’97 Aug ’97 Sep.’97 Oct ’97 Nov ’97

2 Affected Enviro=e.t !47d 3/17/97 10/7/9= lZ 10~ ~

3 Draft Programmatic EllIS 120d I 6/2/97 11/14/97 ~ 6/2~ ~’ 11t

4 Preliminary Draft.Identification 4all 3/17/97 3/20/97 ’17 ~ ~/20 ~ ~ ~
~

i ~
of Project "Footprints" and ~ ~ ~ ~ :

~ : ~
Representative Ranges

~ ~
~

~
~ ~ ~ : ~ ~

5 Revised and UPdated Resource 9d ~ 8~7~ 3~8~9~ ~ ~ ~ ~ ~ ~
CategoW List to PCT and j /18 3/28 ~

~
~

~
CALFED Staff for Review ~

" I

~ Draft Impa;~ Anal~~i; ~pp;;aCh ................ ~d] ............... 3~~/~: ........... ~97
~ ~ ~ ~ : ~ ~

for each Resource Catego~, ~
3~8~=~       4~ ~ ~ ~ ~ ~ ~

~ :and Draft Workshop Materials I ~ ~
~ ~ ~

8 CALFED Staff Review lld~ 4/16/97 4/30/97 : ~ ~ ~Working Draft Affected ~ ~16 ~ 4/30 ~ ~ ~ : {Environment Tech. Re~orts ~ ~ :

~

~
(30% complete) ~ ~ ~ : ~ ~ ~

~ PCT and Program Staff Review 7d j 4/10/97 4/18/97 : ~

~

: ~
~

Analysis°f Draft Approaches for Impact I~
~ ~ ~ ~

~



CALFED Impact Analysis and Draft Programmatic EIR/EIS Schedule

ID Task Name Duration I Start Finish,.. Mar ’97 Apr °97 May ’97 Jun ’97 Jul ’97 Aug ’97 Sep ’97 Oct ’97 Nov °97

10 Workshop materials to Printer ld 4116197 4/16/97 ~4/161~! 4/16 i

11 Mail Workshop materials ld 4/18/97 4/18/97
i 4/18~1! 4118

12 .Preliminary Results of Early .................... ld .......... :4)2~/97". ............. 4/23i97 ’ ’"
i i

Impact Analysis (Impact ~:
i !

i
Analysis 10% complete)

~
i : : :: i :

~ workshop Graphics complete ......... 1~i ........ 4/2~9~i ............. 4/2~97,
4~3~ ~4~3

~

~ : ~ :
14 Workshop Rehearsal ld 4/25/97’ 4~5/971 ~ ~ ~~

~ 4125~ 4/25 ~ ~

15 Approach to Impact ld 4~9/97 4/29/97 ~
~ ~:Assessment Workshop 4/29~ 4/29 " ~ ::

Working Draft Affected ’ ’ 4180 ~ ~/~ ~
{ ’ :

Enviro~ent Tech. Reports
.

: ~
(50% complete)

~

~
:~ ~ ~ ~:

Draft Aff. Enviro~ t 8d~ 5/14/97 5/23/97
~ 5/~4 ~ 5/23Tech. Reports to PCT and ~ ~ ~ :Program Staff for Review ~ ~ ~=

~8 ~=f~" Aff . Env~ro~’ t 12d ~ 5/27/97 ..... ~~~ ~ :Tech. Reports ~o PCT and ~ { 5~7 6J]1’
Progra~ S~aff ~o~ aeview ~ ~ ~ ~(50% complete) I

~
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CALFED Impact Analysis and Draft Programmatic EIR/EIS Schedule

IO Task Name Duration ! Start Finish Mar ’97 Apr ’97 May ’97 Jun ’97

19 CALFED Staff Review lOd; 5/14/97 5/27/97 :" 51~4 ~ 5127Working Draft Affected ~
Environment Reports (75%

:" icomplete)
:"

~ ~
i

Analysis to PCT and Program i :
Staff for Review (Impact I i ~
Analysis 30% complete) I

i -:~
ii ~i

21 Draft Aff. Environm’t 8~ 6/ii/97:~ 6/20/97 .:
i 611~ (~ ~120Reports to PCT and i =. = i

Program Staff for Review
: i

i(75% complete) i ~

Meeting

! i

~

23 Prepare Adminis~ratiw Draft 72d I 6/2/97 9/9/97 = { ¯ " "~L

24
MeetingMaterials to Printer for Public

ld 614/97                                 :6/4/97
: {~ 6/4:~ 6/4 i

25 CALFED Staff In-Progress 6d i 614197 6/11/97 {
i 6/4 ~ 6/1Review of Impact Analysis

t
~ i

Technical Reports (50% i i :

26 Mailout for Public Meeting ld 6/6/97 6/6/97 -’: i 6/6~l! 6/6 i

27 Prel. Results of Early & 6/11/97 ’ 6/17/97 : i i
Operational Impact Analysis to i

i
i

PCT & Prog. Staff for Review i ~ : i
(Impact Analysis 50% complete)

i i i
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CALFED Impact Analysis and Draft .Programmatic EIR/EIS Schedule

I-D Task Name Duration Start Finish Mar ’97 J Apr ’97 May ’97 3un ’97 Jul ’97 Aug ’97 Sep ’97 Oct ’97 Nov ’97

37 Impact Analysis 100% ld 818197 8/8/97 ~
iComplete ": ! i i:

38 Draft Impact Analysis Technical ld 8/8/971~ 8/8/97 = ¯ i
ii 8/,8W~. 8/8       i                         ¯::

Reports Complete ~ : i i ~

39 Present i~esults of Impact 11d I 8113/97 1 8127197 i ~ i ~ ~
:

Analysis to PCT & Draft ’ ~ "= i
i

i 811’3.
.        8/27 :

Technical Reports to PCT & } i
’ i i { i

Program Staff for Review i
.-’= ! i! i ~

i: :

40 Draft Affected ..........................................................................ld 8/15/97 : ..............................8/15/97 :E
i i~

i
} 8/1:5’ }

~
Environment Technical :" i i i ’8115~. ~ :

Reports Complete ~ i i :

41 Final Affected 27di 9/1/97 10/7/97 i = i ’Environment Technical I .:" i i i {i 911              - :           10/7
Reports I :. { i

42 Administrative Draft Programmatic |d 9/9/97 9/9/97
;

~ ~
919* 9/9

EIR/EIS complete
: ~ ~

i
}

i
~

43 Agency Review of Administrative 9d i 9/] !/97 9/23/97 "= i
i : i }

Draft Programmatic EIR/EIS ! : i a/1.1 ,~ 19/23

44 Incorporate Agency Comments and 23d 9/24/97 10/24/97 :i :~ :~ :Prepare Public Draft EIR/EIS ~
i ~ ~ i 9/24 ~ i10/24

45 Public Draft Programmatic 5d 10/27/97’~ 10/31/97 ~ : : i ~
EIR/EIS to Printer ~ i i i 10/27 10/31

i


