1. Figure 1. Consolidated vs. 2 Points of Diversion for CVP, SWP Export Facilities
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1989 |2000 |2001 {2002 |2003 2004 2005 {2006 |2007 |2008 |2009 |2010
ID | #|Task Name ‘99 '00 '01 '02 '03 '04 ‘05 '06 '07 ‘08 ‘09 10
1 Consolidated Diversion Implementation '
2 Record of Decision
3 Plan, Design Construct 500 cfs fracy Test Facility
4 Plan, Design, Construct 2500 cfs CCFB Screen Module
5 Plan, Design, Cbnstmct add'l 2500 cfs modules, CCFB-->10,300
6 Plan, Design, Construct Intertie
7 Plan, Design, Construct add'l 2500 cfs module, CCFBs--->14,800
8 Full Export Flow Screened with BAT
9
10 2 Points of Diversion through Stage 1
11 Record of Decision
12 Plan, Design Construct 2500 cfs Tracy Test Facility
13 Plan, Design, Constmct add'l 2500 cfs Tracy Screen module--->4600
14 Plan, Deslgn, Construct 10,300 screen capacity, CCFB
15 Full Export Flow Screened with BAT
16 Option: Plan, Design, Construct Intertie ,
17 OptionPlan, Design, Construct add'l 2500 cfs modules-—->14,900
18 Option: Abandon Tracy FF
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