
Figure 2 - Draft Implementation Schedule for
Stage I Actions, Lower San Joaquin River and South Delta Region ,,,

1999       2000       2001 2002 2003 2004 2005 2006 2007 2008 2009 20t0 2011 2012

ID I Task Name
’99 " ’00 ’01 ’02 ’03 ’04 ’05 ’06 07 08 09 10 11 ’12

1 ~ CALFED Record of Decision

21
3 I South Delta Improvements Program Achiew

4 I Complete SDI Tiered EIR/EIS

5 I Design New Intake Structure and Other Features

6 I Constru.ct New l,ntake Structure and Other Features

7 I

8 I Tracy Test Fish Facility & Implement at CCF    " i

9 I Plan and Design 500 cfs Tracy Test Facility

I0 I Conskuct 500 cfs Tracy Test Facility

i =11 I Operataan.d Evaluate500cfsTracyTestFacil=ity
i i

12 I Design 2500 cfs CCFB Screen Module { i

13 I Cons~,ct 2500 cfs CCFB Screen Mod.ule ! I

14 I Operate and Evaluate 2500 cfs CCFB Screen Module .--" I

15 I Design 3 add’12500 cfs CCFB Screen Module
i I.

16 I ConsthJct 3 add’l 2500 cfs screen modules, CCFB-->10,300 } i

17 I " ’

16 I CVP Tracy Pumping Plant Intake Upgrade/R
l ¯ ~ i :

. ILl

20 I Plan and EIS/EIR: Decide on t vs .2 Points of Diversion
i i ~~~ ~

-22 I Option - Single Point of Diversion i i

24 J Construct Intertie i i "~

-25 I Design Add’14600 cfs Intake+Screen Medule, CCFBs--;
’

20 I Construct Add’14600 cfs Intake+Screen Module, CCFBs . I

Task ~ Summary Rolled Up Progress Project Summary

Progress Rolled Up Task ~ Split ............

Milestone ¯ Rolled Up Milestone ~ Extamal Tasks
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2008 200 2010

201 t11

20 t 2io Ta0k.ame
" 28 Option- 2 Points of Diversion

29 Design 2-~00 cfs T~cy Screen modu,l~ ~>4600

32 Ecosystem and Flood Plain Restorut;on     ~ ~ ~       ~,       =~      ~       ~.              =~       ~                                                           ~              ,

~ Alternatives Analyses

60 Administrative Draft EIR

89 Mitigation Monitoring Plan (CEQA)

102 AddRional Tasks ii ’
~07 Stockton DO Solution Alternatives
t08 Problem Iden~fica~on

-109 Environmen~l Documen~on

-1"~0 Solu~on D~ign and Implemena~on

Improved Source WQ for Rock Slough lntak
Problem Ide~flca~on                                   .

Task ~ Summary Rolled Up Progress Project Summary ~’~’~’~

Progress Roiled Up Task ~~ Split ............
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-, ID Task Name
114      Environmental Documentation

115 Solution Design and Implemenation

117 Ag Drainage Management in the San Joaqui

118 Problem Identification

119 Environmental Documentation

t20 Solution Design and I,m,plemenation

122 Assessment of Constituents of Concern,

124 Feasibility Study: Recirculation

1~5 VAMP

~5 Temporary Barriers Program

1~o JPOD
t31 Decision

132 Implement

Task ~ Summary Rolled Up Progress Project Summary ~~

Progress Rolled Up Task ~ Split ............

Milestone ,~ Rolled Up Milestone ~ External Tasks ~
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