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CALFED Project Manager

U.S. Bureau of Reclamation

2800 Cottage Way, MP 190, Rm. E-2710

Sacramento, CA 95825-1898

Re: Cooperative Agreexrient 1425-98-FC-20-16650

Dear Mr. Werder

This letter is in addition to our October 21, 1999 letter regarding the completion of work
under the Cooperative Agreement 1425-98-FC-20-16650 between the United States
Bureau of Reclamation and the Woodbridge Irrigation District. With this letter we

request a contract amendment to extend the completion date of the project to October 15,
2001. The additional time is needed to complete project design and regulatory agency

review and pennitﬁng. No additional funding is being requestcd.
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Thc Program s ongmal schedule called for envuonmental work and fish passage design .
work to be completed on a parallel basis. Instead, the environmental permitting has bad -
to be completed prior to initiating the design work. The alternatives analysis called for in
the “Cooperative Agreement ” required a greater effort than anticipated. A large number
of project alternatives were analyzed and screened to the satisfaction of a working group
composed of the U.S. Bureau of Reclamation, California Department of Fish and Game,
United States Fish and Wildlife Service, National Marine Fishery Service, and East Bay
Municipal Utility District. Further, because the alternatives analysis led to serious
consideration of several fish passage and fish screen alternatives in the Environmental _
Impact Report/Environmental Impact Statement (EIR/EIS) design work could not begin

prior to selection of the preferred alternative.

The EIR/EIS draft has recently been published, with the public review period scheduled
to end on January 4, 2000. Following the public review period and consideration of
comments, Woodbridge and the City of Lodi, in consultation with the working group will
select a preferred alternative and publish the final EIS/EIR. The environmental
permitting process, will also begin at that time and is anticipated to be completed by June
30, 2000. At that time, work on the design of the preferred fish passage and fish screen
facilities can be undertaken. It is expected that the design work with agency review and
approval will take up to 15 months to complete. Therefore, the projected earliest
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e &1‘?}{8518& Eﬁte of this Cooperative Agreement would be October 15, 2001.
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