
Preliminary ect Schedule ......
Hammer Island/Tracy Oasis Marina Dredging

Obtain Polioy Approval 3w 9/1/9~ 9/21/99

Identify Sources of Funding 3w 9/1/99 9121199 ,,
Identify Dredge Areas and Quantities 2w 9/22/99 10/5/99
Dredge Spoil Disposal Sites 7w 10/6/99 11/23/99

i’~

i i ,,

Identify Dredge Spoil Disposal Sites lw 10/6/99 10112/99
Initiate Disposal Site Use Agreements 6w 10/13/99 11/23/99 j"

Request Use of USBR Land for Disposal Site 3w 10113/99 1112/99 [
Lands and Right-of-Way Approvals 6w 10/13/99 11/23/99 j I J

Finalize GLCIOR Sediment Sampling Report lw 9/22/99 9/28/99 --]
Identify Lead Federal Agency . lw ¯ 9/22/99 9/26/9g

Environmental Studies 6w 10/6/99 11116/99
Initial Study/Environmental Assessment 6w 10/6/99 11/16/99
Mitigated Negative Declaration 6w 10/6/99 11116/99                 L_.
FONSI 6w 10/6/99 11/16/99 I

File Environmental Permits 4w 11117199 12/14/99
DFG 1601 Permit 4w 11/17/99 12/14/99 L J U’)
COE Section 10 4w 11/17/99 12/14/99 L J r~.
SWRCB 401 4w 11/17/99 12/14/99 I"
State Lan,ds Commission Permit/Notification 4w 11/17/99 12/14/99 [’"
Reclamation Board PermWNotiflcatlon 4w 11/17/99 12/14/99 L J

Biologic Assessment 2w 12115/99 12/26/99

ml Environmental Consultation (FESA) 2w 12/29/99 1/11/00

Environmental Consultation (CESA) 2w 12/16/99 12/28/99
Engineering Design and Cost Estimates 6w 11117/99 12/26/99 [ ~" J-j,

ILl

Coast Guard Notification 2.w 12/29/99 1/11/00
Preparation of Contract Documents 6w 1/1 2/00 2/22/00
Construction 4w 2/23/00 3/21/00 [" J
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