
Schedule for Agency Receipt/Review of Documents
Revised 10/1/98

(Review and Comments by Agencies prior to the Administrative Draft is Critical)

~EarlyWorking Drafts i-September O~tober : " "¯ November
"̄ Date of ~ ¯ Date of~ Date of Recelp.~

..... " ’1 (Comments Due) (Comments Due) (Comments Due)

Phase l~ Report Week of October 5
(Assurances, financial strategy, updated (1 week review) ??
modeling, program summaries, benefits of
storage, preferred alternative and
framework, supplemental impact
analyses, Stage 1 actions, summary of
comments and responses, CMAR_P
summary)

99 Actions (Same review
schedule as Phase
~ Report)

Ecosystem Restoration Plan
Volume 1 September 25

(October 7)
Volume 2                                              October 7

(October 20)
Volume 3/Strategic Plan Sep 1 -- draft 1 Oct 19 -- draft 2

(Sept 30) (October 30)

Levee Plan October 1
(October 14)

~-’~ater Quality Plan                     September 21
(Sept 30)

Watershed Plan No Early Working All agencies
Draft Mailed- participating in

work group

Water Use Efficiency Plan October 6
(October 16)

Water Transfer Plan October 6
(October 16)

Storage and Conveyance Appendix October 6
(October 16)

Main Document October 6
(October 16)

Regulatory Compliance October 10
(Oct 16)

Conservation Strategy Con Strategy
Oct 9 emailed
(Oct 20)
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~ icludes drafts of all documents above as November 2
well as Executive Summary (Due by Nov 16)
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