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The CALFED Bay-Delta Pro-
gram, which began work in spring
1995, directs a three-year process to
achieve agreement on long-term

solutions in the Bay-Delta system. .

The following summary reviews the
three-phased plan for the CALFED
Bay-Delta Program, describes the
principles being applied to the
CALFED Bay-Delta Program pro-
cess, and details the Phase 1 portion
of the process which will continue
through spring 1996. The Program
financial strategy and the public
involvement program are also sum-
marized.

Process Phases

The CALFED Bay-Delta Pro-
gram will carry out a three-phased
process to achieve broad agreement
on comprehensive solutions for the
San Francisco Bay-Delta system:
The three phases are:

Phase 1: Identification of the
Appropriate Range of Solution Al-
ternatives. During Phase 1, the Pro-
gram will begin with an effort to
clearly define the fundamental prob-
lems in the Bay-Delta system. The
Program will then define the mis-
sion, goals and objectives to be ad-
dressed, define a range of potential
actions to accomplish the objec-
tives, and develop a range of solu-
tion alternatives. Phase 1 will be
substantially complete in March
1996 with publication of a progress

reporton alternatives development.

This report will form the basis for
selection of a short list of alterna-
tives (discrete sets of actions) to be
considered in Phase 2. A Final Al-
ternatives Report identifying the
short list of alternatives will be com-
pleted in May 1996. Initial envi-
ronmental scoping for Phase 2 will
be done in late 1995 with publica-
tion ofaNotice of Intent to proceed
with environmental review.

Phase 2: Tier 1 EIR/EIS. To
comply with the California Envi-
ronmental Quality Act and the
National Environmental Policy Act,
the Program will prepare a program
level, or first-tier, Environmental
Impact Report and Environmental
Impact Statement to identify im-
pacts associated with the various
alternatives. After a preferred alter-
native is selected, that set of solu-
tion actions will move into the third
phase of the process—site specific
environmental review.

Phase 3: Tier 2 Environmental
Documentation. This phase in-
cludes preparation of specific, or
second-tier, environmental docu-
ments for all specific actions which
comprise the selected alternative.
This phase may entail the develop-
ment of multiple environmental
documents necessary to implement
a multi-objective solution strategy.

Process Principles

The eventual success of this ef-
fort to develop a lasting solution for
the Bay-Delta system will depend
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on the full and equal involvement
of all interested parties in a collabo-
rative process. The Program must
produce a broadly-accepted set of
solutions which can be imple-
mented. In order to achieve this
goal, the CALFED Bay-Delta Pro-
gram staff identified a set of prin-
ciples to guide the solution-finding

process.
: Continued on page 2
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The process must be open and
innovative,

Developingaworkable, long-term
solution for the Bay-Delta system
requires both the involvement and
support of all people representing
all viewpoints. Both open dialogue
and open minds are key to the suc-
cess of this effort. Because this effort
aims to combine and coordinate
the many different interests and
perspectives on the Bay-Delta, a
broad vision with new thinking will
be needed.

Creativity and innovation are
necessary to develop a long-term,
integrated solution.

The process must build upon past
work.

Previous planning efforts such as
the San Francisco Estuary Project
and the Bay Delta Oversight Coun-
cil have done significant work in
defining the problems in the Bay-
Delta system. The CALFED pro-
cess must use this earlier work and
recast it in the context of new con-
ditions (such as the Central Valley
Project Improvement Act) to de-
velop a lasting solution. Much ex-

isting information is available and

will be uséd in this effort.

The process must develop actions
and alternatives that address the
Jundamental problems in the Bay-
Delta system.

Many different groups and inter-
ests have identified both problems
and solutions for the Bay-Delta sys-
tem. Generally, these ideas tend to
reflect each group’s individual per-
spectives. While each perspective
may have merit, a multi-objective,
long-term solution must be based
on the major problems that affect
the Bay-Delta system as a whole.
Developing a Bay-Delta solution
that addresses fundamental prob-
lems of the Bay-Delta system in a
comprehensive manner is essential.

_ Theprocess must measure the per-
Jformance of alternatives against the
problems and objectives that are

most important to the vitality of the -

Bay-Delta system.

The quality of an alternative must
be measured by the ability of that
alternative to solve problems and
meet objectives, not by whether it
includes particular actions or satis-
fies a specific interest.

Both the process and the resultant
solutions should be of manageable
scope.

Developingaset of solution alter-
natives by spring 1996 is an ambi-
tious schedule. While actions taken
toward finding along-term, coordi-
pated solution for the Bay-Delta
system may be unprecedented, the
solutions developed through the
process must focus on amanageable
set of problems. A landmark coop-
erative solution that cannot be
implemented is not a solution.

Phase 1 Process

The proposed process has been

designed to identify a suite of alter-
native sets of actions which will
improve the Bay-Deltasystem. The

process allows for equal involve-
mentamongall interest groups, sup-
ports open communication and in-
novative thinking, and fosters con-
sensus and cooperation. It aims to
incorporate much of the existing
information we already have about
thesystem and also incorporate vari-
ous view points. The alternatives
which will be the products for Phase
1 will combine different actions to
provideintegrated solutions reflect-
ing a variety of concerns and ideas
and which ultimately ensure the
health and productivity of the Bay-
Delta system.

At the heart of the process of
Phase 1 is a step-by-step develop-
ment cycle. Each step of Phase 1
will be based on input from the staff
and management of the CALFED
agencies, input from a public work-
shop, input from the Bay-Delta
Advisory Council meetings, involve-
ment of many interest groups, and

public outreach. The process for -

Phase 1 is divided into the follow-
ing steps:

Step 1: Defining the Problem
The first step of the solution-find-
ing process is defining the problem,

Phase 1 Flow Chart
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mission, and objectives for the four
main Bay-Delta issue areas:

Ecosystem Quality
Water Quality
Water Supply

System Vulnerability

The products developed in this
step will help to guide the later
development of actions to address
the problems. The process begins
with tasks designed to develop gen-
eral agreement on the definitions of
the problems facing the Bay-Delta
system through a series of work-
shops and interim work products.

Step 2: Preliminary Objectives,
Mission, Scope Objectives are de-
veloped which describe conditions
to be achieved. The objectives con-
tain increasing levels of detail, start-
ing with the Program mission state-
ment and culminating with perfor-
mance measures that can be used to
evaluate actions and alternatives.

- Step 3: Identifying Potential Ac-
* tions The progcess proceeds with the
" identification of specificactions (res-

torations, policies, operational
changes, structures) which could
become part of the alternatives to
achieve improvements in the Bay-
Delta system. Hundreds of specific
actions have already been identified
through previous Bay-Delta inves-
tigations. These actions, and newly
identified actions, will be grouped

together and organized in ways -

which will facilitate the remaining
steps in Phase 1.

Step 4: Crafting Solution Strat-
egies Coherent strategies for achiev-
ing the Program’s objectives will be
developed from the mission, prob-
lems and objectives to serve as a
guide in assembling discrete actions
into comprehensive alternatives.

Step 5: Developing Alternatives

Preliminary alternatives will be
drafted to achieve desired results
established as part of the mission
and objectives setting process. Each
preliminary alternative will be evalu-
ated against the performance mea-
sures. Recognizing thatonlya rough
evaluation is needed at this point,
the impact analysis will be based on
existing information, public input,
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and expert judgement.

Step 6: Refining Alternatives
Based on the results of analysis,
alternatives will be improved and
retested. A short list-of preliminary
alternatives will be selected for fur-
ther consideration in subsequent
environmental documentation of
the CALFED Bay-Delta Program.
The short list of alternatives will
include a no-action alternative and
a range of alternatives to be carried
into Phase 2.

Public Outreach During
Phase 1

The CALFED Bay-Delta Pro-
gram is committed to implement-
ing this planning process with the
active participation and genuine in-
volvement of all Bay-Delta inter-
ested parties. Only through mean-
ingful involvement can we develop
alternatives that are responsive to
public concerns. Meetings of the
Bay Delta Advisory Council and
monthly public workshops are key
elements of the Phase 1 solution-
finding process. These regularly
scheduled events are designed as
working sessions that bring together
people with many different views to
review in detail the problems of the
Bay-Delta, and to assist in the de-
velopment of a set of solution alter-
natives thatwill undergo subsequent
detailed analysis: As the process
unfolds, each agreement will build
on previous agreements, culminat-
inginashortlist of alternatives with
broad support and acceprance.

The workshops will provide an
opportunity for the various groups
to hear different perspectives and
explore comprehensive solutions,
encouraging and supporting the
broad collaborative process that is

critical to the success of this effort.

Public meetings are also sched-
uled throughout Phase 1 to explain
the program and to receive inpur,
concerns and ideas.

Continued on back page
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The Financial Strategy

A draft financial strategy will be
developed to cover the range of
potential capital and annual costs as
well as potential funding sources
and cost-sharing agreements. The
financial feasibility analysis will be
conducted initially on the prelimi-
nary set of alternatives and refined
as the set of alternatives is refined.

Where We Are Headed:
Ovtline of Phase 2 and
Phase 3 of the CALFED
Bay-Delta Program.

Phase 2 A program EIS/EIR will
be completed focusing on broad
policy and resource allocation deci-
sions that are required to imple-
ment the program. Due to the gen-
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eral nature of this type of an EIS/
EIR, the process will be-more con-
ceptual than a project specific envi-
ronmental document. Similarly, the
document will have a more general
discussion of impacts, alternatives
and mitigation measures. The pri-
mary purpose of this document will
be to inform decision-makers about
theenvironmental dimensions, par-
ticularly the interrelated and cumu-
lative consequences, of the alterna-
tives. The document will lead to the
selection of a comprehensive and
balanced plan which addresses all of
the resource problems identified as
concerns of the Program.

Phase 3 The objective of this
Phase will be to provide environ-
mental information on specific ac-
tions of the comprehensive and bal-
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anced plan in order to make in-
formed decisions about the alterna-
tive courses of action for meeting
each specific project purpose. The
documents in this Phase will in-
clude a series of project-specific en-
vironmental documents ranging
from categorical exemptions/exclu-
sions, to negative declarations/en-
vironmental assessments to envi-
ronmental impact reports/environ-
mental impact statements.

1416 Ninth Street, Suite 1155
Sacramento, CA 95814

Information Hotline: (916) 654-9924
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FAX (916) 654-9780

PIENTED 5)
VATER RESOURCES
USGRANHIOR

F—000263
F-000263



