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How Did We Get Here How Did We Get Here 

EWA EWA -- 4 year test program under the CALFED ROD 4 year test program under the CALFED ROD 
EWA  EWA  -- working effectively over the past 4 years to better working effectively over the past 4 years to better 
protect fish and provide water supply reliabilityprotect fish and provide water supply reliability
Straw Proposal Developed in Summer 2003 Straw Proposal Developed in Summer 2003 –– Tested in Tested in 
the fall the fall –– Included into OCAP January 2004Included into OCAP January 2004
EWA Agencies EWA Agencies -- MOU EWA through 2007  MOU EWA through 2007  -- signed 9/04signed 9/04
The Delta Improvements Package Implementation Plan The Delta Improvements Package Implementation Plan 
regarding CALFED Activities in the Delta (adopted by regarding CALFED Activities in the Delta (adopted by 
CBDA in August 2004) contains a longCBDA in August 2004) contains a long--term EWA term EWA 
componentcomponent
Specific actions are needed over the next few years to Specific actions are needed over the next few years to 
develop and implement a longdevelop and implement a long--term EWAterm EWA



Major Elements to be addressed Major Elements to be addressed 
for a Longfor a Long--term EWA term EWA 

Science Review and EvaluationScience Review and Evaluation
Recognition of programs in the CALFED ROD and Delta Recognition of programs in the CALFED ROD and Delta 
Improvements package to increase Delta Exports Improvements package to increase Delta Exports 
Need EIS/R documentation past 2007Need EIS/R documentation past 2007
Need EWA Finance Plan Need EWA Finance Plan 
Renegotiation of the SWP Banks 4 Pumps agreementRenegotiation of the SWP Banks 4 Pumps agreement
Recognition of programs to develop longRecognition of programs to develop long--term EWA term EWA 
assets assets 
Better Coordination of EWA and CVPIA Actions to Better Coordination of EWA and CVPIA Actions to 
Protect FishProtect Fish



Science Review & Evaluation of EWAScience Review & Evaluation of EWA
Continued support for annual reviews and comprehensive science Continued support for annual reviews and comprehensive science 
evaluationsevaluations
Comprehensive review (in coComprehensive review (in co--op with CBDA Science Program) op with CBDA Science Program) 
includes: includes: 

--The effectiveness of EWA actions taken in the past 4 yearsThe effectiveness of EWA actions taken in the past 4 years
--Changes in scientific knowledge and/or fishery conditions;Changes in scientific knowledge and/or fishery conditions;
--Adequacy of existing programs to determine the benefits of Adequacy of existing programs to determine the benefits of 
EWA and other regulatory or restoration measures; andEWA and other regulatory or restoration measures; and

--How the longHow the long--term EWA should be managed to optimize the  term EWA should be managed to optimize the  
benefit to fish populationsbenefit to fish populations

Results to be discussed in a public forum with stakeholdersResults to be discussed in a public forum with stakeholders

LEADLEAD--All EWA agencies; working with CBDA science program; All EWA agencies; working with CBDA science program; 
SCHEDULESCHEDULE--Annual comprehensive reviews completed by November 30 of Annual comprehensive reviews completed by November 30 of 

each year and comprehensive evaluation of longeach year and comprehensive evaluation of long--term EWA completed term EWA completed 
2005.2005.

FORUMFORUM--CBDA Science Review and Public Workshops.CBDA Science Review and Public Workshops.



Recognition of Programs to Recognition of Programs to 
Increase Delta ExportsIncrease Delta Exports

LongLong--term EWA funding conditional on implementation    term EWA funding conditional on implementation    
of:of:

--Implementation of SDIP (8,500 Implementation of SDIP (8,500 cfscfs at Banks) per at Banks) per 
CALFED ROD  CALFED ROD  -- August 2000August 2000

--Intertie between the CA aqueduct and the Delta Intertie between the CA aqueduct and the Delta 
Mendota CanalMendota Canal

LEADLEAD--EWA agencies for planning and environmental document EWA agencies for planning and environmental document 
development;development;

SCHEDULESCHEDULE--Project specific for SDIP and the Intertie consistent with Project specific for SDIP and the Intertie consistent with 
the schedule for each project described in the Delta Improvementthe schedule for each project described in the Delta Improvement
Package Implementation Plan adopted by the CBDA.Package Implementation Plan adopted by the CBDA.

FORUMFORUM--CEQA and NEPA process for each project.CEQA and NEPA process for each project.



Renegotiation of the SWP Banks Renegotiation of the SWP Banks 
“Four Pumps” Agreement“Four Pumps” Agreement

Amendment to mitigate estimated direct and Amendment to mitigate estimated direct and 
indirect impacts due to increased pumping at indirect impacts due to increased pumping at 
Harvey O. Banks Pumping Plant Harvey O. Banks Pumping Plant -- SWPSWP

LEADLEAD--DWR/DFGDWR/DFG
SCHEDULESCHEDULE--Final revised agreements by the middle of 2006.Final revised agreements by the middle of 2006.
FORUMFORUM--Agency Negotiations with Stakeholder input and appropriate Agency Negotiations with Stakeholder input and appropriate 

environmental review.environmental review.



Environmental Documentation for a Environmental Documentation for a 
LongLong--Term EWA after 2007Term EWA after 2007

Prepare EIS/R to analyze effects of a Prepare EIS/R to analyze effects of a 
support decision to a longsupport decision to a long--term EWAterm EWA
Develop purpose and need for actionDevelop purpose and need for action

LEADLEAD--DWR and USBR working with the Management Agencies;DWR and USBR working with the Management Agencies;
SCHEDULESCHEDULE--Certification of final EIS/R is anticipated prior to December Certification of final EIS/R is anticipated prior to December 

2006;2006;

FORUMFORUM--CEQA and NEPA environmentalCEQA and NEPA environmental review process.review process.



Development of an EWA Finance PlanDevelopment of an EWA Finance Plan

Recommend finance plan that will:Recommend finance plan that will:
--Address funding needs through and after 2007Address funding needs through and after 2007
--Describe proper share of costs funded by the publicDescribe proper share of costs funded by the public
--Reflect appropriate size of EWAReflect appropriate size of EWA
--Include DFG’s discretion along with other Include DFG’s discretion along with other 
management  agencies in using generated revenue management  agencies in using generated revenue 
from “Four Pumps” agreement amendment for      from “Four Pumps” agreement amendment for      
EWA actions that mitigate increased pumpingEWA actions that mitigate increased pumping

LEADLEAD--DWR and USBR working with the Management Agencies, DWR and USBR working with the Management Agencies, 
stakeholders, and the CBDA;stakeholders, and the CBDA;

SCHEDULESCHEDULE--December 2004;December 2004;
FORUMFORUM--CBDA public finance plan development process.CBDA public finance plan development process.



Development of LongDevelopment of Long--Term Term 
EWA AssetsEWA Assets

Secure longSecure long--term assets for EWA expecting extension term assets for EWA expecting extension 
beyond 2007beyond 2007
Assets will help reduce costs and provide stable set of Assets will help reduce costs and provide stable set of 
water supply sourceswater supply sources
New assets will require environmental documentationNew assets will require environmental documentation
Assets will be distributed, consistent with the source of Assets will be distributed, consistent with the source of 
public funds purpose, should EWA be terminatedpublic funds purpose, should EWA be terminated

LEADLEAD--DWR and USBR working with the Management Agencies;DWR and USBR working with the Management Agencies;
SCHEDULESCHEDULE--Ongoing;Ongoing;
FORUMFORUM--Negotiations with willing sellers and appropriate CEQA and Negotiations with willing sellers and appropriate CEQA and 

NEPA environmental review.NEPA environmental review.



Coordination of EWA and CVPIA Coordination of EWA and CVPIA 
Actions to Protect Fish SpeciesActions to Protect Fish Species

Under DevelopmentUnder Development

LEADLEAD--USBR and USFWS with assistance from the other EWA USBR and USFWS with assistance from the other EWA 
agencies;agencies;

SCHEDULESCHEDULE--Complete evaluation of the program by December 2005;Complete evaluation of the program by December 2005;
FORUMFORUM--Agency discussions with stakeholders and public input and Agency discussions with stakeholders and public input and 

appropriate CEQA and NEPA environmental review.appropriate CEQA and NEPA environmental review.



EWA and CVPIA CoordinationEWA and CVPIA Coordination
Coordination has taken place in the last 4 yearsCoordination has taken place in the last 4 years
In 2002, 2003 and 2004 EWA has been used to In 2002, 2003 and 2004 EWA has been used to 
supplement fishery  3406 b(2) actions at CVP supplement fishery  3406 b(2) actions at CVP 
Tracy facilities (72, 26, 58 TAF respectively)Tracy facilities (72, 26, 58 TAF respectively)
Science Panel urging greater use of EWA assets Science Panel urging greater use of EWA assets 
in upstream areasin upstream areas
Concerns exist in years when the CVP share of Concerns exist in years when the CVP share of 
the 1995 WQCP (D1641) fish action costs plus the 1995 WQCP (D1641) fish action costs plus 
other desired fish actions exceed 800 TAFother desired fish actions exceed 800 TAF
EWA should NOT be used to cover regulatory EWA should NOT be used to cover regulatory 
actions like the D1641.actions like the D1641.



LongLong--term EWA Developmentterm EWA Development

Next StepsNext Steps
Continue Agency discussions to develop a Continue Agency discussions to develop a 
draft proposaldraft proposal
Distribute draft for public reviewDistribute draft for public review
Review commentsReview comments
EWA Agency Directors initiate process EWA Agency Directors initiate process 


