

**Revised Draft Programmatic EIS/EIR  
Production Schedule  
for 12/15/98 release**

8/28/98	All technical work is completed. By this date select a preferred alternative. Begin finalizing documents; complete response to comments, prepare administrative draft, finalize environmental compliance/404. (6 weeks)
10/9/98	Documents are finalized. Response to comments complete. Environmental Compliance complete.
10/12/98- 10/16/98	Administrative Draft to Printer (5 days).
10/16/98- 10/18/98	CALFED check Admin draft (3 days).
10/19/98	Release Admin draft, two week agency comment period.
10/30/98	Agency comments due.
10/30/98- 11/13/98	Revise Admin draft (2 weeks).
11/16/98- 11/20/98	Final CALFED internal review (5 days).
11/23/98	All documents to printer (2 weeks to print).
12/7/98	All documents back from printer.
12/8/98	Ship documents to Bureau in Washington D.C.
12/9/98	Bureau distributes documents.
12/10/98- 12/14/98	3-day wait to publish in Federal Register
12/15/98	Public release, publish in Federal Register, post at SCH.

## Final Programmatic EIS/EIR Production Schedule

1/1/99- 4/15/99	Public Comment Period (105 days) - <i>at least 90 days.</i>
5/1/99	Select Final Preferred Alternative
5/1/99- 7/30/99	Finalize all documents. Response to comments complete. Environmental compliance complete.
7/30/99- 8/6/99	Administrative Final to printer (7 days).
8/6/99- 8/10/99	CALFED check Admin Final (5 days).
8/10/99	Release Admin Final, two week agency comment period.
8/24/99	Agency Comments due.
8/24/99- 9/21/99	Revise Final (28 days).
9/21/99- 9/27/99	Final CALFED internal review (7 days).
9/27/99	All documents to printer (4 weeks to print).
10/25/99	All documents back from printer.
10/26/99	Ship documents to Bureau in Washington D.C.
10/27/99	Bureau distributes documents.
10/28/99- 11/1/99	3-day wait to publish in Federal Register.
11/2/99	Public release, publish in Federal Register, post at SCH.
11/2/99- 12/2/98	Final public review under NEPA (30 days).
12/3/99	Record of Decision, Notice of Determination.

*Final LATE*  
*Fall '99*