

Timeline for potential Stage 1 NoName Group water supply measures

	Permitting	Construction
ISDP	1-3 years	1 year
JPOD	0-1 year	none
DMC/CA Intertie	0-1 year	1 year
Madera Ranch GW	2-4 years	1 year
Small Shasta expan.	2-4 years	2 years
Kern WB	0-1 year	0-1 year (need to add extraction wells)
Semitropic expan.	0-1 year	0-1 year (may need minor conveyance and extraction wells)
Exchanges, resched., conjunctive use, etc..)	1-2 years	0-1 year (may need minor convey. improvements)
In-Delta storage	1-2 years	2 years
Purchases (long-term)	2-4 year	1-2 years (may need minor convey. improvements)
Purchases (short-term)	0-1 year	none