

29th, Thursday
DEFT/ERP
DNCT Steering
DEFT

Decide what habitat actions in Phase 1
Set process for scenario development and evaluation
Develop fish protection bundles and evaluation
Issue Clarification

30th, Friday
NoName

NoName actions that go with fish protection bundles

3rd Nov, Tuesday
DNCT

Finalize scenarios and start evaluation

5th, Thursday
DNCT Steering

Presentation to Management/Babbitt