

**Schedule for CALFED Levee-Habitat Sub-Team
Tasks and Deliverables**

Tasks of Levee-Habitat . Plan	August	September	October	November	December
Sub-Team Meetings	*	*	*	*	*
Task 1- Functions & Values	Discuss List	Finalize List	Present to Technical Team		
Task 2- Existing Sites		Submit Draft	Finalize	Present to Technical Team	
Task 3- Site Criteria		Submit Draft List	Finalize Criteria	Present to Technical Team	
Task 4- Constraint Variables			Submit Draft List	Finalize Variables	Present to Technical Team
Task 5- Geographic Areas		Review Map of Delta	Submit Revised Map	Present to Technical Team	
Task 6- Engineering and Restoration methods		Begin List of Methods	Develop Annotated List	Provide to Technical Team	
Task 7- Prioritized Site List			Discuss Potential Sites	Discuss Draft List	Present to Technical Team

D - 0 2 8 2 6 5