

DRAFT
Suisun Marsh Levee Investigation Report Target
Schedule

Complete Report Section Drafts	March 20- April 20, 2000
Suisun Marsh Levee Investigation Team Meeting	April 20, 2000
Refine Report Sections	April 20- Mid-May, 2000
Levees and Channels Technical Team Review	Mid-May, 2000
Circulate Draft Report for Suisun Marsh landowner Review	June 16, 2000
Public Outreach Workshop	July 24, 2000
Incorporate Comments	July-August 2000
Management Team Review	September, 2000
Target Completion Date	October, 2000