

<b>WATER MANAGEMENT DEVELOPMENT TEAM WORK PLAN</b>						
<b>Meeting</b>	<b>WMDT Purpose and Organization</b>	<b>WMDT Process Rules</b>	<b>WMDT/ WMCT Work Plan</b>	<b>Assets to Improve WQ, WSR, ENV</b>	<b>Development &amp; Evaluation of Scenarios</b>	<b>Financing Plan</b>
1 Sept 21	Presentation of Proposed Purposes  Presentation of Proposed Organization <b>Decision on Org of WMDT</b>					
2 Sept 28	<b>Decision on Purpose</b>	Presentation of Proposed Process Rules  <b>Decision on Process Rules</b>	Presentation of Proposed Work Plan  <b>Decision on Work Plan</b>	Identification of Possible Stage 1 Assets & Process for Evaluation & Acquisition <b>Decision on Process</b>	Proposal for WMCT Work  <b>Decision on WMCT Work</b>	
3 Oct 4				Detailed Presentation of Assets: Groundwater Storage South of Delta & Demand Shifting	Update on WMCT Work; Asset Group Analysis Process	Report on CALFED Financing Program & Identify Potential for Coordination
4 Oct 12					Report on WMCT Scenario Development; Modify as Necessary	Progress Report on Coordinated Financing for Stage 1 Assets
5 Oct 19					Report on WMCT Scenario Development & Evaluation: Modify if Necessary	Recommendation on Financing Principles Recommendations
6 Oct 26				Report on Asset Acquisition & Costs	Report on Analysis: Modification if Necessary	Presentation of Financing Proposal
7 Nov 2				Recommendation of Stage 1 Asset Group		Recommendation on Financing Plan

Meeting	Asset Implementation & Schedule	Rules for Sharing & Operating the EWA/WMS	EWA Institutional Description	Coordination/Integration with Other Programs	Recommendations on WMS for Stage 1 and Framework for EWA
1 Sept 21					
2 Sept 28					
3 Oct 3				Report from Coordination/Integration Subgroup	
4 Oct 12		Presentation & Discussion of Possible Operating Rules & Sharing Formulas		Progress Report on Coordination/Integration	
5 Oct 19		Presentation & Discussion of Possible Operating Rules & Sharing Formulas	Introductory Briefing on EWA Governance & Decision-Making Process	Progress Report on Coordination/Integration	
6 Oct 26	Report on Steps Necessary to Implement Assets	Recommendations on Operating Rules & Sharing Formulas	Presentation of Proposed EWA Governance, Decision-Making, Contracting Entity	Presentation of Proposed Resolution of Coordination & Integration Issues	Introductory Briefing on Proposed WMS & Framework for EWA
7 Nov 2	Final Report on Assets	Identification of Operating Rules & Sharing Formulas- Stage 1	EWA Institutional Recommendation	Recommendation on Resolution of Coordination & Integration Issues	Presentation of Proposed WMS & Framework for EWA
8 Nov 2					Presentation of Proposed WMS & Framework for EWA
9 Nov 9					Recommendation on WMS & Framework for EWA Stage 1