

Summary Meeting Notes

Meeting #4: CALFED Water Management Development Team

October 12 1999

The following is a summary of the tentative recommendations and future work tasks/agenda that came out of the meeting.

I. Recommendations/Deliverables

The following are agreements of the Team:

Assets for Early and Late Stage I will be adjusted to reflect WMDT comments:

- Take out reference to Source Shifting in the Sacramento Valley.
- Take Los Vaqueros expansion off late Stage 1 List
- Add Agriculture/Urban reclamation projects to late Stage 1
- Contact Delta interests on in-Delta crop shifting.
- For markets in the Sacramento and San Joaquin Valley check with local interests on reality of markets.
- Take "unused" definition out of Asset List.
- Look at Water Bond and see what projects can be applied to late Stage 1 assets.
- Early and Late Stage 1 asset matrix will be adjusted and e-mailed to WMDT.

CT run six scenarios

- Interior b(2) Base, Water User b(2) Base, Environmental Base
- Run each for the Early and Late Stage 1
- Define assumptions for each scenario as clearly as possible
- For consistency, evaluate each scenario against the same goals
- Focus on Early Stage 1 first, but run at least one Late Stage 1 or more as time allows.
- Report results to WMDT at the October 26th meeting.

II. Logistics

The full DT will meet on Tuesday October 19th from 1:30-5:00pm in Room 1131 of the Resources Building.