

WMDT WORK PLAN

10/26/99

- Report on Scenario Development and Methods for Evaluation
- Clarification of Decision-Making Processes and Institutional Structures for Water Management
- Clarification of Baseline Positions

11/2/99

- Progress Report on Results from Scenarios 1A and 1B - Including DWRSIM Runs, and Gaming
- Discussion of Operating Rules and Sharing Formulas for Assets
- Review Process for Incorporating and Evaluating Alternative Methods for Achieving Environmental, Water Supply, and Water Quality Improvements
- Clarification of Baseline Positions

11/9/99

- Re-run Scenarios 1A and 1B with Different Uses of b(2) Water
- Report on Results of Scenarios 3 and 4

11/16/99

- Report on Results of Scenario 2, and Any Additional Scenarios
- Straw Proposal on Decision-Making Processes and Institutional Structures for Water Management

11/23/99

- Final Review of Stage 1 Assets in Scenarios (including costs, operating rules, and sharing formulas)
- Discussion of How to Kick Off Use of EWA in Water Year 2000

11/30/99

- Develop Initial Proposal for EWA Framework and WMS for Stage 1
- Final Proposal on Decision-Making Processes and Institutional Structures for Water Management

12/7/99

- Further Discussion on Proposal for EWA Framework and WMS for Stage 1

12/14/99

- Final Recommendation to BDAC and CALFED Policy Group on Proposal for EWA Framework and WMS for Stage 1