## **CONSULTANT UTILIZATION**

- Phase I Scope Development (Bureau IQC - 30 days)
- Phase I Work Activity (Bureau IQC and other)
- Phase 2 (EIR/EIS)(Formal RCQ process)