

5/12/95

## SWRCB Bay-Delta Schedule

May 8, 1995 Release the revised draft of the Water Quality Plan along with the meeting notice for a May 22, 1995 adoption.

May 12, 1995 Release the notice that the Board will meet in executive session on May 22, 1995 regarding the petition from DWR and the USBR to conform their WR permits to the Water Quality Plan.

May 12, 1995 Release the Environmental Report and the Response to Comments supporting the Water Quality Plan.

May 22, 1995 Meet to adopt the Water Quality Plan and to hold the executive session to consider the conforming petition.

May 24, 1995 Release the draft WR order in response to the conforming petition.

May 24, 1995 Release the meeting notice to act on June 8, 1995\* regarding the conforming petition.

June 8, 1995 Meet to act on the conforming petition.

Late-June, 1995 Release a public notice with a detailed schedule of the WR phase of the Delta proceedings. This notice will announce a WR process starting date in August of 1995.

August, 1995 Begin the public Bay-Delta WR process. The process may begin with a series of workshops and/or scoping sessions.

\* Action on the DWR/USBR petition had informally been scheduled for May 31, 1995. It now appears that the Projects' May diversions will not cause them to exceed D-1485 standards on June 1, 1995. Therefore, in order to allow parties additional time to review the draft order (Memorial Day weekend affects review time), the Board action will be scheduled for June 8, 1995.