

CALFED TIER 1 EIS/EIR SCHEDULE

- Scoping Workshops April 8 - 18, 1996
- Alternatives May 1996
- No-Action & Cumulative
Effects Reports July 1996
- Affected Environment Report October 1996
- Impact Analysis Report March 1997
- File Draft EIS/EIR July 1997
- Public Review of Draft EIS/EIR July - September, 1997
- File Final EIS/EIR April 1998
- Sign Record of Decision/Findings/
Notice of Determination July 1998

CALFED TIER 1 EIS/EIR SCHEDULE

- Schedule is tight to meet July 1998 deadline
- Extensive review required to be fit into the schedule
- Two Options:
 - ◆ Focus review at Admin. Draft EIS/EIR, or
 - ◆ Progressive reviews of intermediate products as well as the Draft EIS/EIR
- Schedule includes a progressive series of reviews building to the Draft EIS/EIR
 - ◆ Affected environment reports
 - ◆ Impact analysis reports
 - ◆ Preliminary and administrative draft EIS/EIRs
- CALFED agencies reviews are usually 10-15 work days
- Schedule of reviews will be prepared