



CALFED Bay-Delta Program

Phase II Completion Schedule for Option 1

Policy Group – 2 Day Meetings

Draft
Subject to Revision

E-003086

MAY

- Fish Diversion Effects
- Drinking Water Quality (Bromides)
- Agricultural Water Use Efficiency
- Staging and Linkage Program
- Nature of Decision
- Financial Strategy

SEPTEMBER

- Fishery Diversion Effects Report
- Revised Draft Program Implementation Plan
- Bromides Report from Expert Panel
- Restoration Coordination/Project Selection
- Identify Preferred Program Alternative

JUNE

- Bromide Status Report
- Response to Comments - EIS/R
- Proposed Level of Detail
 - Water Quality
 - Storage
 - Water Use Efficiency
 - Watershed Management
 - Water Transfers
- Nature of Decision

OCTOBER

- Water Use Efficiency Assistance Final Plans
- Financial Strategy and Assurances Package for Preferred Program Alternative

JULY

- Draft Program Implementation Plan
- Water Quality Update
- Fish Diversion Effects Draft White Paper Issues and Impacts
- ERP Update

NOVEMBER

- Revised Draft Program Implementation Plan

AUGUST

- Storage and Conveyance Update
- Water Use Efficiency Update
- Watershed Management Strategy
- Water Transfer Policy White Paper
- ERP Update

DECEMBER

- Revised Draft EIS/R
- Final Program Implementation Plan

E-003086