

**Schedule for Agency Receipt/Review of Documents**

*Revised 10/1/98*

(Review and Comments by Agencies prior to the Administrative Draft is Critical)

Early Working Drafts	September Date of Receipt (Comments Due)	October Date of Receipt (Comments Due)	November Date of Receipt (Comments Due)
Phase II Report (Assurances, financial strategy, updated modeling, program summaries, benefits of storage, preferred alternative and framework, supplemental impact analyses, Stage 1 actions, summary of comments and responses, CMARP summary)		Week of October 5 (1 week review)	??
99 Actions		(Same review schedule as Phase II Report)	
Ecosystem Restoration Plan Volume 1  Volume 2  Volume 3/Strategic Plan	September 25 (October 7)  Sep 1 -- draft 1 (Sept 30)	October 7 (October 20) Oct 19 -- draft 2 (October 30)	
Levee Plan		October 1 (October 14)	
Water Quality Plan	September 21 (Sept 30)		
Watershed Plan	No Early Working Draft Mailed-	All agencies participating in work group	
Water Use Efficiency Plan		October 6 (October 16)	
Water Transfer Plan		October 6 (October 16)	
Storage and Conveyance Appendix		October 6 (October 16)	
Main Document		October 6 (October 16)	
Regulatory Compliance  Conservation Strategy		October 10 (Oct 16) Con Strategy Oct 9 emailed (Oct 20)	
<b>Administrative Draft</b>	<b>September</b>	<b>October</b>	<b>November</b>
Includes drafts of all documents above as well as Executive Summary			November 2 (Due by Nov 16)