

**Schedule of Efforts Between April 1, 1999 and Completion of Public  
Comment Period (9/24) on Public Draft EIS/EIR.**

April

May

June

July

August

September

4/12 Admin  
Draft Impact  
Analysis  
Document to  
Printer

5/4 Agency  
Comments due  
on Impact  
Analysis  
Document

6/1 Public  
Draft all  
documents to  
printer

8/4 to 9/22 Hold 10 Public  
Hearings to Receive  
Comments on the Draft  
EIS/EIR. Policy Group  
Members in attendance

4/15 Policy  
Group OKs  
Preferred  
Program  
Alternative

5/5-7 Meeting with  
Agencies to Pin Down  
Comments on Impact  
Analysis Document

9/24 End of  
Public Comment  
Period

4/23  
Admin.  
Draft to  
Agencies  
for Review

5/13 Policy Group  
OKs printing of  
the Public Draft

5/21 Work on  
all documents  
complete.

6/25 Public Draft  
Released;  
Commence 90  
day comment  
period

April and May Agencies working with  
Program Managers to ensure Agencies  
are in agreement with content of  
Program Plans for Public Draft.

Agencies continue to work with Program Managers on Program Plans between  
Public Draft EIS/EIR and the date (3/00) documents need to be sent to the printer for  
Public Final EIS/EIR.