

98-C11

Reply-To: <dodenwel@dfg2.ca.gov>
From: "Dan B. Odenweller" <dodenwel@dfg2.ca.gov>
To: "Josephine Turner" <jturner@water.ca.gov>
Cc: "Robert Fujimura" <bfujimur@delta.dfg.ca.gov>,
"Alan Baracco" <abaracco@delta.dfg.ca.gov>
Subject: CalFed Adult Salmon Telemetry Study
Date: Fri, 10 Sep 1999 16:42:33 -0700
X-Mailer: Microsoft Outlook 8.5, Build 4.71.2173.0
Importance: Normal

We are requesting the opportunity to seek a one year extension in this contract. Despite extensive efforts by all parties, which included ordering the equipment in advance of the contract, we have been unsuccessful in getting into the water this fall.

I now face some staff changes that further restrict our ability to move ahead, and we have not received the equipment at this time.

We will still be able to do the planning and siting work for next year, but the "real" study will have to wait for the fall of 2000.

I can begin preparation of the documentation for the request when I return to the office on September 20, 1999. Please let me know if this request is sufficient.

Dan B. Odenweller
Senior Biologist