

**CALFED Bay-Delta Program  
Workproduct Schedule**

Event	Event Date	Mail Date	Product Due Date	Completed Workproducts
Program Coordination Team (PCT)	9/12	9/1	8/25	Review material on In progress Problems/Preliminary Objectives/In Progress Mission Statement/Discussion of what constitutes an Action/Conceptual Performance Measures, Straw Proposal on Problem Scope (due date 9/7)
Workshop #2	9/14	9/1	8/25 Review Draft 8/30 Final Product	Same as above
PCT Meeting	10/11	9/29		Workshop #3 Package
Workshop #3	10/12	9/29	9/22	Workshop #2 Summary - Final Problems/Final Draft Objectives/Conceptual List of Actions Final Draft Mission Statement/Draft Performance measures/Conceptual Solution Strategy
BDAC Meeting	10/18	10/5		Final Problems/In Progress Objectives/Report on Workshop #3
CALFED Meeting	10/19	10/11		BDAC (10/18) Package
PCT Meeting	11/7	11/1		Workshop #4 Package
Workshop #4	11/9	11/1		Draft Actions/Draft Solution Strategy/Conceptual Alternatives/Proposed Performance Measures
PCT Meeting	12/5	12/6		Workshop # 5 Package
BDAC Meeting	12/6	11/20		Workshop #4 Package/Report on Workshop #4
CALFED Meeting	12/14	12/6		BDAC (12/6) Package
Workshop #5	12/12	12/1		In Progress Actions/In Progress Solution Strategy/In Progress Alternatives

c:\wpwin60\progrteam\wrkprod.uct

Appendix Item 3