

**KEY DATES IN  
PHASE I DECISION PROCESS**

JULY 19	BDAC MEETING
	<ul style="list-style-type: none"><li>• Report on Results of Work #7</li></ul>
JULY 23	CALFED MANAGEMENT TEAM MEETING
	<ul style="list-style-type: none"><li>• Input from BDAC</li></ul>
	1:00 - 4:00 Room 1142
JULY 29	CALFED POLICY GROUP PUBLIC MEETING
	<ul style="list-style-type: none"><li>• Report from Management Team</li><li>• Public Input</li><li>• Discussion of Phase II Alternatives</li></ul>
	Executive Session 10:00 a.m. - 12:00 p.m. Room 1131
	Public Session 1:00 - 4:00 Room (to be announced)
AUGUST 14 or 15	CALFED PRESS EVENT
AUG 28 (tentative)	Management Team Meeting
Sept 18 (tentative)	Management Team Meeting
Sept 20	BDAC Meeting
Oct 16 (tentative)	Management Team Meeting
Nov 19 (tentative)	Policy Group Meeting
Nov 21	BDAC Meeting
Dec 18 (tentative)	Management Team Meeting

c:\yaeger\forms\phase1.dts