

CALFED, BDAC, Workgroup and Tech Team Meeting Schedule thru end of 1996 (Note: Dates are tentative, please confirm)

				BDAC	Agency	BDAC	Water Use	BDAC	Levee	Water	EIR/EIS
	BDAC	CALFED	PCT	Ecosystem	Ecosystem	Financing	Efficiency	Assurances	Technical	Quality	Workshops/Tech
1996				Workgroup	Review Team	Work Group	Work Group	Work Group	Team	Tech Team	Group
June											
20											
21											
24											
25		Workshop #7									
26		Management Team		Ecosystem Goals	Endangered Species/Priority timing for Divers.						
27							Explore Issues Urban Water Conser. (UWC)				
28											
29											
July											
1											
2											
3											
4											
5											
8											
9											
10			Phase II Alter. & workplan Ph II								
11											No Action Altern. Workshop
12											
15						Example Financing scheme					
16											
17											
18											
19	Alternatives								Workplan & prioritization scheme		
22											
23		Management Team									
24				Ecosystem Goals/Adaptive Mgmt.			Discuss Proposal of UWC/Issues/Ag Wtr Con. (AWC)				
25										Ag Water Quality Constit. & Criteria	Impact Assess Process Workshop
26											
29		Public Mtg.									
30											
31					Fish Screens						

CALFED, BDAC, Workgroup and Tech Team Meeting Schedule thru end of 1996 (Note: Dates are tentative, please confirm)

				BDAC	Agency	BDAC	Water Use		Levee	Water	EIR/EIS.
				Ecosystem	Ecosystem	Financing	Efficiency	Assurances	Technical	Quality	Workshops/Tech
1996	BDAC	CALFED	PCT	Workgroup	Review Team	Work Group	Work Group	Work Group	Team	Tech. Team	Group
Aug											
1							Approve Prop. UWC/discuss prop. AWC				
2											
5											
6											
7											
8											
9										Ecosystem W.Q. Constituents & criteria	
12						Alternative approaches					
13											
14		Press Event (Alternative)	Final Phase II Alter./Update Phase II analysis					1st Meeting Mid August			
15		Press Event									
16									Priorization scheme	Ag Water Constituents & criteria	
19											
20											
21											
22											
23											
26											
27											
28		Management Team (Tentative)			Priority timing Alter. diversion points		Discuss proposal AWC conservation - explore issues - land conversion (Tentative)				Tech Groups 1. Significance thresholds 2. Impact assessment Workplan I
29											
30											
Late Aug.											Late August Tech Group - Impact Assessment Tools

E - 0 0 9 2 8 1

E-009281

CALFED, BDAC, Workgroup and Tech Team Meeting Schedule thru end of 1996 (Note: Dates are tentative, please confirm)

				BDAC	Agency	BDAC	Water Use		Levee	Water	EIR/EIS
1996	BDAC	CALFED	PCT	Ecosystem Workgroup	Ecosystem Review Team	Financing Work Group	Efficiency Work Group	Assurances Work Group	Technical Team	Quality Tech Team	Workshops/Tech Group
Oct											
1											Tech Group - Impact Assessment workplans II
4											Tech Group - No Action Assumptions II
9			Update on Common Program Formulation								
14						Financial structures					
16		Management Team (Tentative)									
17											
18									Prioritization scheme		
23					Staging						
24											
Nov.											
13			Update on Component Formulation and Analysis				Discuss Proposal land conversion & Proposal 'Water Recycling' (Tentative)				
15											
18						Phasing/cost allocation 1					
19		Policy Group (Tentative)									
21	BDAC										
Dec.											
11			Update on Analysis of Components				Approve Proposal Land Conversion & Water Recycling (Tentative)				
16						Phasing/cost allocation II					
18		Management Team (Tentative)									
20									Tentative date		

E - 0 0 9 2 8 3

E-009283

CALFED, BDAC, Workgroup and Tech Team Meeting Schedule thru end of 1996 (Note: Dates are tentative, please confirm)

				BDAC	Agency	BDAC	Water Use		Levee	Water	EIR/EIS
				Ecosystem	Ecosystem	Financing	Efficiency	Assurances	Technical	Quality	Workshops/Tech
1997	BDAC	CALFED	PCT	Workgroup	Review Team	Work Group	Work Group	Work Group	Team	Tech Team	Groups
Jan											
8			To be announced								
Feb.											
Mar.											
Apr.											
May											
June											
July											
Aug.											
Sept.											
Oct											Hearings on Draft
20/31											

E-0009284

E-009284

CALFED, BDAC, Workgroup and Tech Team Meeting Schedule thru end of 1996 (Note: Dates are tentative, please confirm)

				BDAC Ecosystem Workgroup	Agency Ecosystem Review Team	BDAC Financing Work Group	Water Use Efficiency Work Group	Assurances Work Group	Levee Technical Team	Water Quality Tech Team	EIR/EIS Workshops/Tech Group
1996	BDAC	CALFED	PCT								
Oct											
1											Tech Group - Impact Assessment workplans II
4											Tech Group - No Action Assumptions II
9			Update on Common Program Formulation								
14						Financial structures					
16	Management Team (Tentative)										
17											
18									Prioritization scheme		
23					Staging						
24											
Nov.											
13			Update on Component Formulation and Analysis				Discuss Proposal land conversion & Proposal Water Recycling (Tentative)				
15											
18						Phasing/cost allocation I					
19	Policy Group (Tentative)										
21	BDAC										
Dec.											
11			Update on Analysis of Components				Approve Proposal Land Conversion & Water Recycling (Tentative)				
16						Phasing/cost allocation II					

CALFED, BDAC, Workgroup and Tech Team Meeting Schedule thru end of 1996 (Note: Dates are tentative, please confirm)

18		Management Team (Tentative)									
20									Tentative date		
				BDAC	Agency	BDAC	Water Use		Levee	Water	EIR/EIS
				Ecosystem	Ecosystem	Financing	Efficiency	Assurances	Technical	Quality	Workshops/Tech
1997	BDAC	CALFED	PCT	Workgroup	Review Team	Work Group	Work Group	Work Group	Team	Tech Team	Groups
Jan											
8			To be announced								
Feb.											
Mar.											
Apr.											
May											
June											
July											
Aug.											
Sept.											
Oct											Hearings on Draft
20/31											