



## Memorandum

Date: July 3, 1996

To: Program Coordination Team

From: Steve Yaeger, Program Deputy Director *S*  
CALFED Bay-Delta Program

Subject: Draft Workplans for Phase II Component Refinement

Attached for your consideration are a functional organization chart for Phase II of the CALFED Bay-Delta Program and example draft workplans for the following elements of Phase II Refinement of Components:

- Water Quality Common Program
- Water Use Efficiency Common Program
- Water Storage/Conveyance Variable Component
- Levee and Channel Common Program

These workplans are an "in-progress" product and are provided to promote your better understanding of the Phase II activities. Draft workplans for several main elements of the Phase II work (Ecosystem Health, and Institutional Assurances/Guarantees) are only in the concept stage and will be available for your consideration at the August PCT meeting.

A workplan for the EIR/S documentation, Environmental Compliance, and Interagency Coordination has been reviewed by the PCT at a previous meeting. A lengthy workplan for Public Outreach is available for your review upon request.

Please refer to the attached discussions of the role of Work Groups and Technical Teams for a comprehensive understanding of the Phase II Program.

Attachment

---

### CALFED Agencies

#### California

The Resources Agency  
Department of Fish and Game  
Department of Water Resources  
California Environmental Protection Agency  
State Water Resources Control Board

#### Federal

Environmental Protection Agency  
Department of the Interior  
Fish and Wildlife Service  
Bureau of Reclamation  
Department of Commerce  
National Marine Fisheries Service