


**PREPARATION FOR PHASE II**

**AGENDA ITEM 2B**


**E - 0 1 1 6 9 8**

**E-011698**

# Three Phase Program Schedule




June 15, 1995



Subject of Plan of Action

# Three Phase Program Schedule

---



# Tier 1 EIR/EIS Elements

---

October 1995 ← ----- → June 1998

## PHASE 1


- Purpose and Need
- NOI/NOP
- No Action Alternative
- Affected Environment
- Related Environmental Requirements
- Analytical Tools

## PHASE 2

- Impact Analysis
- Draft EIR/EIS
- Final EIR/EIS
- Record of Decision/  
Findings
- Environmental  
Commitment Plan/  
Mitigation Monitoring  
Program

# CALFED Bay-Delta Program

## PHASE 2 \*



E-011702

## PHASE 3

*Project Level EIR/EIS and Program Implementation*  
*(Includes detailed documentation necessary for final permitting.*  
*Time requirements and level of effort will vary by program component.)*