



## Memorandum

Date: April 18, 1996

To: Bureau of Reclamation  
Resource Business Center  
Attention: Cammille Smith, MP-820

From: Rick Breitenbach *RB*  
CALFED Bay-Delta Program

Subject: Phase II Completion and Phase III Authorization - Delivery Order 6-PD-20-0341A/001  
against Contract 6-CA-20-0341A.

The identification of the 3-5 most promising alternatives originally scheduled for completion in Phase II has been moved from Phase II to Phase III. With the accomplishment of this change, Phase II is complete.

Phase III work is authorized to begin April 22, 1996

cc: Lester Snow  
Steve Yaeger  
Victor Pacheco

---

CALFED Agencies

**California**

The Resources Agency  
Department of Fish and Game  
Department of Water Resources  
California Environmental Protection Agency  
State Water Resources Control Board

**Federal**

Environmental Protection Agency  
Department of the Interior  
Fish and Wildlife Service  
Bureau of Reclamation  
Department of Commerce  
National Marine Fisheries Service