

Ecosystem Roundtable

Informational Staff Report

Date: February 10, 2000

Prepared by: Peter Jacobsen
CALFED Bay-Delta Program
Restoration Coordination Team

Topic: Contract Amendment Subcommittee of Roundtable Meeting

Background: On February 9, 2000, the contract amendment subcommittee of the Ecosystem Roundtable and the CALFED agency liaisons met in a public meeting to discuss four projects that had requested Level 1 amendments and two projects that had requested Level 2 amendments. The details of the proposed project amendments are included in the attached memorandum to the Ecosystem Roundtable Project Amendment Subcommittee.

Status: The four Level 1 project amendments have been reviewed by the appropriate contracting agency staff, which after consultation with CALFED staff, were found reasonable and they were approved. They are presented here for information.

Two Level 2 project amendments were reviewed by the Amendment Subcommittee and Agency Liaisons.

Project and Proponent	Change Requested			Reason for Amendment	Liaison Action
	Budget	Scope	Time		
Cache Slough habitat enhancement (98-B08) RD No. 2060	None	None	18 months (to Mar 31, 2001)	To coordinate with Corps levee work.	Recommended for approval.
Small Diversion Fish Screen Program (98-R01) NRCS	None	Reallocate construction funds to engineering.	None	To allow site-specific modifications to handle silt load.	Recommended for approval.

For additional information on this topic, please contact Peter Jacobsen at (916) 653-3790 or Wendy Halverson Martin at (916) 653-5950.